
ID Task Name Duration Start Finish

1 little McDonald lift 

station

2 mobilize 5 days Mon 4/16/18 Fri 4/20/18

3 construct footings 5 days Mon 4/23/18 Fri 4/27/18

4 install exterior precast

walls and roof

5 days Mon 4/30/18 Fri 5/4/18

5 backfill walls 5 days Mon 5/7/18 Fri 5/11/18

6 install drain piping 10 days Mon 5/7/18 Fri 5/18/18

7 place floor slab 5 days Mon 5/14/18 Fri 5/18/18

8 install precast walls 

and ceiling at storage 

room

5 days Mon 5/21/18 Fri 5/25/18

9 roofing 5 days Mon 5/21/18 Fri 5/25/18

10 install doors and 

acoustic panels

10 days Mon 5/21/18 Fri 6/1/18

11 hvac work 15 days Mon 5/21/18 Fri 6/8/18

12 install interior piping 

and pumps

10 days Mon 5/28/18 Fri 6/8/18

13 exterior concrete 

walks

5 days Mon 6/4/18 Fri 6/8/18

14 electrical work 20 days Mon 5/21/18 Fri 6/15/18

15 painting 10 days Mon 6/11/18 Fri 6/22/18

16 finish grading of site 5 days Mon 6/25/18 Fri 6/29/18

17 fence installation 5 days Mon 7/9/18 Fri 7/13/18

18 driveway and seeding 5 days Mon 7/16/18 Fri 7/20/18

19 final clean up 5 days Mon 7/23/18 Fri 7/27/18
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