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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   July 13, 2018                 
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
July 7, 2018 – July 13, 2018 

 
 
 
 

 
Figure 1:  Finished concrete floors in pumphouse
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Summary of Work Performed by Contractor: 
 

Part A: 
• Magney Construction poured the 30’ x 40’ concrete floor inside the pumphouse. 
• Geislinger and Sons backfilled around the pumphouse and compacted the bedding for the 

sidewalk. 
• Magney Construction poured the sidewalk around the outside of the pumphouse. 
• Magney Construction installed double door on the southeast side of the pumphouse. 

 
 
Part B:  

• No work completed this week. 
 
Challenges and Solutions: 
 

• With the amount of rain between last week and this week there were some washouts that 
occurred  Both contractors for parts A and B will need to repair the washouts. 
 

Percent of Work Completed: 
 

Part A (Pump Station): 70% of structure complete.  
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the 
month of September.  
 

QA/QC Testing/Inspecting Performed and Results: 
 
Part A 

• Air tests, slump tests, and compressive break tests were performed on the concrete for the 
pumphouse floor and sidewalk areas.  

 
Part B 

• None this week 
 

Upcoming Scheduled Work: 
 

Part A 
• Heineman Painting scheduled to paint the interior of the pumphouse next week. 
• HVAC, electrical (Meyer Electric), and noise control panel (Magney Construction) to be 

installed in the pumphouse the week of July 22, 2018. 
• Geislinger to complete pump installation the week of July 29, 2018. 
• Geislinger to install filters and piping within the pumphouse the week of August 5, 2018. 

 
Part B 

• No other work until Paul and Rusch Lake connections constructed in September. 
 

Meetings: 
 

• LMKP LID Board Meeting: August 1, 2018 at 3PM 
• Construction meeting – none scheduled 
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Figure 2: Concrete delivered for pumphouse floor 
 

 
Figure 3: Concrete floor being leveled 
 
 

 
Figure 4: Placed and compacted bedding for the 
sidewalk

 
Figure 5: Forms and rebar for the sidewalk 
 

 
Figure 6: Concrete being poured and leveled on 
the sidewalk 
 

 
Figure 7: Air and slump testing concrete 


