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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   September 28, 2018              
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
Lake Outlet Project 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  
Sentra Sota HVAC & Sheet Metal 
Quality Control and Integration 
Electric Pump 
Northwestern Power Equipment 

 
General Contractor Part B :    
Sellin Brothers, Inc  
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 
Northstar Safety 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
September 16, 2018 – September 28, 2018

 
 
 

                   

 
Figure 1: Water discharging from pipe at outlet 

 
 

  

                    
Figure 2: Water discharging from pipe at outlet
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Summary of Work Performed by Contractor: 
Part A: Pumpstation 

• Quality Control was on site to finish programming to the pump control panel. 
• Quality Control installed the auto dialer and programmed the pump alarm system. 
• Driveway Services was on-site to look at paving the pump house driveway and parking area. 
• North Central Aggregate placed aggregate for the pumphouse driveway and parking area. 
• Driveway Services graded the aggregate around the pump house driveway and parking area. 
• The pumps are currently pumping 17 cfs out of the lakes to the river.   

Part B: Forcemain & Crossings 
• Northwestern Power Equipment set up and adjusted the pressure sustaining valve. 

 
Challenges and Solutions: 

• None this week. 
 

Percent of Work Completed: 
Part A (Pump Station): 99% of structure complete.   
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the first 
week of October.  

 
QA/QC Testing/Inspecting Performed and Results: 

Part A: None this week.  
 
Part B: None this week. 

 
Other Work: 

• Municipal Service Company was on-site to review pump operations in preparation to provide 
assistance to Otter Tail County an LMKP LID for long term operation and maintenance of 
systems.  

 
Upcoming Scheduled Work: 
Part A 

• Geislinger to complete miscellaneous items inside the pump house. 
• Meier Electric will finish the electrical wiring and hookups.  
• Quality Control and Integration will be finishing programing the control panels, as well as the 

demand response unit for the off peak power.   
• Heineman Painting will complete the painting of the walls, process piping, and epoxy the 

floor. 
• Driveway Services will pave the driveway and parking area at the pumphouse. 
• Ackling Construction will complete site grading after pavement is placed. 
• Sherbrooke Turf to complete seeding and site restoration. 

Part B 
• Northern Dewatering will begin dewatering for the County Highway 34 crossing. 
• Sellin Brothers will set cofferdams in Little McDonald and Rusch Lake. 
• Traffic Control and detour will be set up next week. 
• Northstar Safety will complete striping on 410th Avenue and 450th Street next week. 
• Sellin Brothers will install the crossing on County Highway 34 the second week of October. 
• Northern Dewatering will dewater the area for the Paul Lake crossing the third week of 

October. 
• Sellin Brothers will install the Paul to Rusch Lake crossing the last week of October.  
• Driveway services will pave the bituminous patches on both lake crossings the last week of 

October. 
• Northstar Safety will replace striping on the County Highway 34 roadway the last week of 

October. 
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• Sellin Brothers to insulate pressure sustaining structure and install markers on the outside of it. 
• Sherbrooke Turf will reseed areas that did not grow. 
• Westlund Fence to complete barbed wire fencing. 

 
Meetings: 

• LMKP LID Board Meeting: October 3, 2018 at 3PM 
• LMKP LID Board Meeting: November 14, 2018 at 3PM 
• Construction meeting: None. 

 
 
 
 
 
 


