
THESE MINUTES HAVE BEEN PROOF READ BUT NOT OFFICIALLY APPROVED 
 

Little McDonald, Kerbs and Paul Lakes Improvement District 
Meeting Minutes 

July 10, 2015 
PACC 

 
Board Members Present: Roger Neitzke, Joe Esser, Ardell Wiegandt, Bill Putnam, Les Konley, Mark 
Plencner, Glenn Schreier and Sue Meyhuber 
 
Absent Member: Dan Gleason 
 
Guests Present: Mike Opat from Moore Engineering; Pat Downs from Moore Engineering; Darrell 
Nordick, Little McDonald; Bob Meyhuber, Little McDonald; Jeana Nelson, Devils Lake LID 
 
The meeting was called to order at 4:00 PM by Roger Neitzke.   
 
Roger presented agenda, Ardell made motion to accept agenda as presented, seconded by Joe. 
 
OLD BUSINESS 

 Approve Minutes from June 26 2015: Joe motioned to accept the minutes, seconded by Bill. 

 Committee Reports 
o 429 Assessment 

 Worked with Mike on slides for annual meeting 
 Will review methodology at meeting  
 Make sure to check addresses when members are signing in on Saturday. 
 Project Hearing for the 429 Process tentatively set for Sept. 26, 2015 

o Joint Resolution 
 Received draft copy from John Shockley  
 Bill made a motion to amend the Joint Resolution Agreement Document modifying 

the feasibility determination date from on or before December 31, 2015 to on or 
before Sept 15 2015. Seconded by Les. 

 Motion passes with 1 opposing.  
o Archeological: No update  
o Land acquisition 

 Contacted Tinjum, appraisal firm, to provide a proposal 
 Appraisals usually require a 30 day notice with another 30 day around turnaround  
 Mike and Pat are in communication with all landowners   

 
NEW BUSINESS 

 Treasurers Report 
o Paid the bill to Anderson Coaches and will send a thank you note to Steve Kulik for 

donating his time. 
o Presented board members with a report by Brad Helmeke reviewing the LMKP finances 

for the years from 2012 through 2014.   
o Board approved paying the bill for financial review. 

 Project Coordinator 
o Met with an appraiser 
o Talking with property owners on Land Acquisitions 
o Informed the board his time commitment to project has exceeded the estimated 6 -10 

hours per week.    

 Project Manager 
o Prepared Slides for the presentations at the annual meeting 
o Wrapping up the 30% design 
o Cost estimate of the project has increased to $8 million dollars with approximately $7.25 

million available from state funding.  



 County Resolution  
o Lake Improvement District Resolution for Flood Hazard Mitigation Grant Assistance 

agreement with the county requires the LMKP LID to complete their portion of the project 
and pay for any costs that exceeds the total funding for their portion. 

o Joe made a motion to accept the Lake Improvement District Resolution, seconded by 
Ardell, motion carried. 

 Downstream Comments 
o When discussing the project, remember to state just the facts. 
o Discuss the benefits of the project. 

 Prepare for Annual Meeting 
o Registration Tables - Make sure to double check addresses  

 Glenn, Les, Ardell and Bill 
o Board Members be at PACC by 8:00 AM 
o Ballot Counting Ardell and Dan 

 
Next Meeting:  

 July 21, 2015 at 3:00 at the PACC 
 
Meeting adjourn meeting at 5:40 PM  
 
Sue Meyhuber, Secretary 

 


