
Little McDonald, Kerbs and Paul Lakes Improvement District 
Special Meeting Minutes 

October 29, 2014 
PACC  

 
Board Members Present: Roger Neitzke, Joe Esser, Bill Putnam, Sue Meyhuber, Ardell Wiegandt, Glenn 
Schreier, Dan Gleason, Les Konley and Mark Plencner.   
 
160 LID Membership Present 
 
Consultants Present: Jeff Volk and Mike Opat from Moore Engineering; John Shockley from Ohnstad 
Twichell 
 
The meeting was called to order at 9:00 AM by Roger Neitzke.   
 
The purpose of the meeting is to inform the Membership on project development since the Annual 
Meeting in July and to request approval to construct an outlet to the Otter Tail River. 
 
The following  
 
CONTINUATION OF MEETING FROM OCTOBER 23, 2014 

Miscellaneous: 

 Received a check from the county for $53,686.46 

 Received email inquiring if the information for the November 1
st
 meeting can be posted to the 

LID website prior to the meeting. Too many moving parts at this time to post prior to the 
meeting. 

 Hanson & Johnston Property 
o Ardell met with them earlier today. They expressed interest in selling their property 

but no price was discussed. 
o Roger will meet with the Johnston’s later this week. 

 Met with Traut Wells to learn more about angle wells. Pictures of what they would look like 
were distributed. 

November 1, 2014 Membership Meeting Preparation: 

 Transfer Pipe: Reviewed the updated estimates using the largest pipe (25 CFS (cubic feet 
per second) or 30” pipe). Bill motioned to use the 25 CFS (30” pipe) for the transfer pipe, 
seconded by Les, motioned carried.  

 Collection, Filtration & Pumping: Reviewed six different options; however, either the drain title 
or angle wells would be the most desirable and allow maximum volume for our project. 

 

 10 CFS 15 CFS 20 CFS 25 CFS 

Drain Tile $5.9 million $6.1 million $6.3 million $6.5 million 

Angle Wells $6.1 million $6.8 million $7.6 million $8.3 million 

 
o Based on the illustration above the Board suggests we construct the project using 

either the 20 or 25 CFS.  
o Discussion on how much drawdown the system will have on our lakes. Mike put 

together the graphic below showing this. The Board will use the information for the 
meeting on Saturday. 

 

9-Month Drawdown* (ft) 

Ratio (X:1) 

Outlet System Discharge Rate (cfs) 

10 15 20 25 

1 2.6 3.8 5.1 6.4 

2 1.3 1.9 2.6 3.2 

3 0.9 1.3 1.7 2.1 

4 0.6 1.0 1.3 1.6 

 * Drawdown volume represented as lake depth 



 
Assumptions: 

 System operates 9 months/year (=270 days) 

 Surface area and volume are constant at each elevation 

 Total lake area is 2,095 acres 

 Ratio is amount of water removed from lake to yield 1’ drop  
 
o There are some uncertainties that we cannot predict at this time, i.e. DNR has 

approved the use of Angle Wells for other projects; however, they have not approved 
Drain Tile. We will need to research to see if this is a viable solution. 

o After much discussion, Mark suggested we ask our members for approval to build a 
project that will cost no more than $9 million with the understanding that the Board 
will do everything in their power to minimize the cost and build as quickly as possible. 

 Advancement of LOC 
o Conversion about the available LOC funds and the need to increase the line to cover 

the gap between operating expense and construction.  
o Bill made a motion to raise the LOC to $500K to cover pre-construction expenses, 

seconded by Mark. Motion carried. 
o We will ask our Members for approval at Saturday’s meeting. 

 Timeline 
o Mike shared with the Board the timeline as it appears today. Currently it indicates a 

completion date of November 30, 2015. Questions were asked we can shorten this 
anyway? Yes, but it comes along with risks. Mike will put together a list of where we 
can shorten time and the risks involved with doing that. 

 Chapter 429 Process 
o Determined we should have this meeting in early Spring (March/April) when the 

majority of our Members are back in the lake area. 

 Assessment Process 
o Mark showed the Board at a high level what the assessment would be for each 

property owner for a $6.5M project and a $9M project. 
o The Board needs to keep in mind that the assessed dollar amount cannot exceed the 

benefitted amount. With that in mind, the Board will need to fine tune and finalize the 
formula. This may require us to hire an appraiser to assist with this process.  

 Grant Funding 
o Angela Willenbring will discuss her findings at the meeting on Saturday. 

 Board Members should be at the ITOW Museum by 8:00 Saturday morning to ensure we are 
setup. 

o Two check-in tables will be setup: Ardell and Glenn; Mark and Les 
o Counting ballots: Ardell and Bill 

 
Next Meeting: November 1, 2014 at 9:00 at the ITOW Museum in Perham, MN  
 
Motion to adjourn meeting at 7:15 PM by Bill, seconded by Joe 
 
Sue Meyhuber, Secretary 


