
                    

 

Little McDonald Kerbs Paul Lake Improvement District 

                                               October 7, 2016  

                                     Perham Area Community Center  

 

The meeting was called to order at 3:00 PM by Jim Nigg.  

LID Board members present:  Ardell Weigandt, Les Konley, Bill Putnam, Jim  

Nigg, Glenn Schreier, Al Bierdeman, and Dan Gleason. Absent: Roger Neitzke and Joe 

Esser. 

Approve agenda: Motion was made to approve by Ardell W. Seconded by Les K. 

Introduce guests and comments: Guests present were Mike Opat-Moore Engineering, 

Darrel Nordick-Little McDonald Lake (LM) and Larry Mollins-Kerbs Lake (K). 

 

Old Business: Approve minutes from Sept. 9, 2016 meeting: Al B. made the motion. 

Ardell W. seconded it. 

 

New business:  

Treasurer’s report—Bill P. issued a YTD income/expenses sheet. Les K. made motion 

to accept this report. Ardell W. seconded. Bill P. then went over existing bills to be paid 

ie. PACC bill, Perham Focus bill, Perham Printing, etc. Al B. made motion to approve 

payment. Ardell seconded.  

DL-LMKP LID committee report—The two committees met on 9/11. They talked about 

routes, easements, landowners’ comments, etc. The Edna township meeting was on 

9/20. Edna gave us the road right-of-way. Devils Lake (DL) will have a membership 

meeting on 10/8. They are looking for project approval. The two LID boards will 

probably meet on 10/12.  

Land acquisition committee report—All landowners have been contacted. An offer was 

 



made to John Schultz for his property. Both sides thought it was fair. The Schultzs are 

in agreement as to the final improvement of the property. A Memorandum of 

Understanding (MOU) was drawn up to present to the Schultzs. Ardell W. made motion 

to approve the MOU. Les K. seconded. Also discussed was proposed correspondence 

with Otter Tail County (OTC) and upcoming OTC Planning Commission hearings. We 

will attend the next OTC meeting. The MOU will be brought to the Schultzs after this 

meeting. Design work is being drawn up to present to the Zieglers.   

Project engineer report—Mike Opat of Moore Engineering. A temporary easement 

contract for the Johnston property is being put together by legal consultant John 

Shockley. An initial Contract for Construction has been put together and is being looked 

at by Shockley. A Lot Alteration Contract has been submitted to OTC. We expect it to 

be approved quickly.  

Other—Hough Inc. was awarded the contract for installing test drain, etc. Ardell W. 

made the motion to approve the Hough contract. Les K. seconded. Blondo Consulting 

made a proposal for the archeological survey. The field work will be done in 2 weeks. 

Ardell W. made a motion to approve the proposal. Al B. seconded. Houston Engineering 

made a proposal for the wetland delineation, typing, and summary report. Ardell W. 

made motion to approve the proposal. Dan G. seconded. Agreements for the townships 

are being put together by John Shockley. Darrel Nordick asked about the times of the 

project as pertaining to the local crop situation. Al B. asked about our tax-exempt status. 

Jim N. asked about our getting out of Ditch 25. There is a deadline of Nov. 1. Dan G. 

made a motion to approve this action. Bill P. seconded. Larry Mollins asked about 

various archeological scenarios. 

Next meeting date: The next meeting will be on Nov. 4, 2016 at the PACC.  

Al B. made motion to adjourn. Les K. seconded. 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

  

 

          

               

 


