Overall Project Cost

LMKP-DLD Outlet Project

DLD Leg Common Leg LMKP Leg Total Project
Construction Bid Price S 1,338,565 S 2,239,866 S 4,188,048 S 7,766,479
Contingency S 133,857 S 111,993 S 420,000 S 665,850
Admin/ Right-of-way / Legal/
Engineering/ Development/ Interim
Financing/ Electrical/ Geotechnical S 407,200 S 324,566 S 1,981,017 S 2,712,783
Total Project Estimated Cost - East Route S 1,879,622 S 2,676,425 S 6,589,065 S 11,145,112
Previous Routes Studied and Analyzed S 524,700
Total Estimated Overall Project Cost S 11,669,812
State Bonds Awarded S 10,000,000
Local Funds Estimate S 1,669,812
Non-Bondable expense estimates to date (LMKP) S 527,580
(Non-bondable expenses are included in the overall project costs)
Notes - Assumptions ‘ ‘
1. Right-of way costs over appraisals - part of non-bondable expenses
2. Total estimated project costs - per reports to the County Auditor through Aug 11, 2017
3. Previous routes studied or analyzed - prior to accepting the current permitted route: Test wells, archeaology, design,
permits, right-of-way negotiations, geotechnical, filter information, other ‘ ‘
4. Legal and admin costs and interim financing costs are also part of the non-bondable estimate




