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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   August 31, 2018              
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  
Sentra Sota HVAC & Sheet Metal 
Quality Control and Integration 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
August 25, 2018 – August 31, 2018 

 
 
 

 
Figure 1:  Filters and pumps after painting 
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Summary of Work Performed by Contractor: 
Part A: Pumpstation 

• Geislinger drilled the holes on the metal base for the pumps to attach to the concrete 
pedestals. 

• Heineman Painting painted the metal pump bases and the piping before and after the filters. 
• Sentra Sota installed the two mechanical vents (northwest and southwest walls). 
• Meier Electric has been installed electrical wiring, electrical conduit, and completing 

electrical connections to the equipment. 
• Geislinger installed backwashing system to clean the filter.  
• Geislinger installed pressure transmitters on the piping. 

 
Part B: Forcemain & Crossings 

• No work this week. 
 
Challenges and Solutions: 
 

• None. 
 

Percent of Work Completed: 
 

Part A (Pump Station): 95% of structure complete.  
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the 
month of September.  
 

QA/QC Testing/Inspecting Performed and Results: 
 
Part A: None this week. 
 
Part B: None this week. 

 
Other Work: 

All downstream stream and lake level gages required for operating the system have been 
established.  Remaining gages on LMKP lakes and Devils Lake will be installed after remaining 
road crossings are completed.  

 
Upcoming Scheduled Work: 

Part A 
• Meier Electric will continue wiring and electrical conduit installation.  
• Quality Control and Integration will be programing the control panels next week.  
• Initial startup and testing of the pumping system will be held on September 5, 2018. 
• Geislinger needs to do site grading. 
• Heineman Painting will complete the final painting and epoxy the floor. 
• Driveway Services will pave the driveway and parking area of the pumphouse. 
• Westlund Fence will connect the barbed wire fence to the gate after installation of the gate. 

 
Part B 

• No other work until Paul and Rusch Lake connections constructed in September. 
 

Meetings: 
• LMKP LID Board Meeting: September 5, 2018 at 3PM 
• LMKP LID Board Meeting: October 3, 2018 at 3PM 
• Construction meeting – Operation and maintenance training scheduled for September 5th 
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Figure 2: Installing mechanical vents (exterior) 
 

 
Figure 3: Piping installed 
 

 
Figure 5: Installing motors on filters 
 

 
Figure 6: Float, transducer, and anchor to be 
installed in the wet well 
 
 


