
WEEKLY PROJECT SUMMARY 
 

 

 
Houston Engineering, Inc.    Week Ending: 4/29/18 
1401 21st Avenue North 
Fargo, ND 58102 
Ph. (701) 237-5065 
 
Project: Devils-Little Devils Lake Outlet 
 
Project No.:  8311-001   Contractor: Crow River Construction. 
      Sub: Pettow Construction 
 
 
Weather Summary This Week:   Highs ranged from mid-50’s to mid-60’s. Lows ranged from mid-

20’s to mid-30’s. No precipitation. 

 

 
Work Completed This Week:  
 
Monday – Worked backfilling pump house excavation. 
 
Tuesday – Worked backfilling pump house excavation. 

 
Wednesday – Finished backfilling pump house excavation and Pettow Const. started setting rebar for 

floor slab. 

 

Thursday – Pettow Const poured floor slab. CRC – pressure tested 14” water line (passed).  

 
Friday –  Pressure tested 3,000 feet of 30’” water line (passed). 

 
Saturday – No construction activity. 
 
Sunday – No construction activity.  

 

Weather Delays (Days lost to weather):  None 

 
Challenges and Solutions:  

• None 

 
Projected Work Schedule for Next Week: Pressure test 30” pipe at outlet. Grade and seed 30” 

area thru low land, east end. Resume 30” pipe installation.   

 

Percentage of Work Completed:  30” waterline – 45% installed. 14” waterline – 100% installed. 

Intake structure installed. 100% of wet well structure installed. 36” pipe – 100% installed. Pump house 

concrete 100% complete.  
 
Additional Comments:  None 

 
 
Resident Project Representative: Mike Buerkley, 701-371-9866 
 
Date: 4/30/18 

 
 



WEEKLY PROJECT SUMMARY 
 

 

 
Backfilling pumphouse walls 
 

 
Installing reinforcement for pumphouse floor. 
 

 
Pumphouse floor poured.    



W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

W

R
/
W

R
/
W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W

R

/

W
R/W

R/W
R/W

R/W

R/W
R/W

R/W
R/W

R/W

U

.

S

.

 

H

I

G

H

W

A

Y

 

1

0

B

N

S

F

 

R

A

I

L

W

A

Y

460TH STREET

4
2
5
T

H
 
A

V
E

N
U

E

O

T

T

E

R

 
T

A

I
L

 
R

I
V

E

R

ByDateRevisionNo.H:
\F

ar
go

\J
BN

\8
30

0\
83

11
\8

31
1_

00
1\

CA
D\

PL
AN

S\
O

ve
ra

ll 
Pl

an
.d

w
g-

O
ve

ra
ll 

Pl
an

-3
/5

/2
01

8 
8:

57
 A

M
-(k

co
ch

ra
n)

     PROJECT NO.   8311-001

SHEET
Scale

Drawn by Date

Checked by

JP EM TP

SW

9-5-17 DEVILS-LITTLE DEVILS LAKE IMPROVEMENT DISTRICT
DLD LAKE OUTLET PROJECT
COUNTY PROJECT NO. 17: DLD LAKE OUTLETAS SHOWN

W

14" WATER TRANSMISSION PIPELINE (DLD LEG)

30" WATER TRANSMISSION PIPELINE (COMMON LEG)

W

PUMP STATION 

N

LEGEND

G-4
OVERALL PLAN

Houston

Engineering Inc.

P:   218.681.2951

Thief River Falls

F:   218.681.2987
9/5/2017

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Callout
Pipe Installed

mbuerkley
Callout
Pipe Installed

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Cloud

mbuerkley
Callout
Work area

mbuerkley
Highlight

mbuerkley
Callout
Pipe Installed

mbuerkley
Highlight

mbuerkley
Cloud

mbuerkley
Callout
Work area


