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WEEKLY PROJECT SUMMARY :; HoustonEngineering Inc.
T
Houston Engineering, Inc. Week Ending: 2/4/18

1401 21st Avenue North

Fargo, ND 58102

Ph. (701) 237-5065

Project: Devils-Little Devils Lake Outlet

Project No.: 8311-001 Contractor: Crow River Construction.
Sub:

Weather Summary This Week: Mild. Highs ranged from minus single digits to high-20’s. lows
ranged from minus teen’s to minus single digits.
Work Completed This Week:

Monday — Excavated for 36” pipe and wet well. Continued building access road in low ground by river
outlet.

Tuesday — Installed caisson for wet well. Continued building access road in low ground by river outlet.

Wednesday — Excavated for wet well, installed 36” pipe and wet well structure (bottom and middle
sections). Continued building access road in low ground by river outlet.

Thursday — Clean up and fenced site, shut down mid-morning due to cold windy weather.
Friday — No construction activity due to cold weather.

Saturday — No construction activity.

Sunday — No construction activity.

Weather Delays (Days lost to weather): None

Challenges and Solutions:
e None

Projected Work Schedule for Next Week: Install 6” back wash pipe. Finish installing wet well
structure. Finish access road in low ground by river.

Percentage of Work Completed: 14” waterline — 98% installed. Intake structure installed
(without fish screen). 75% of wet well structure installed. 100% of 36” pipe installed.

Additional Comments: None

Resident Project Representative: Mike Buerkley, 701-371-9866

Date: 2/2/18
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36" pipe, ready to push into intake structure



