Little McDonald contract A
Lift station
ID Task Name Duration Start Finish ‘ May ‘June July
415 | a2 | a9 | sie | s;3 | spo | spr | 63 | e/10 | 6/17 | /24 7/1 7/8 7/15 | 7/22
1 |little McDonald lift
station
2 mobilize 5 days Mon 4/16/18 Fri4/20/18 [
3 construct footings 5 days Mon 4/23/18 Fri4/27/18 [
4 install exterior precast 5 days Mon 4/30/18 Fri5/4/18 [
walls and roof
5 backfill walls 5 days Mon 5/7/18 Fri5/11/18 [
6 install drain piping 10 days Mon 5/7/18 Fri5/18/18 [
7 place floor slab 5 days Mon 5/14/18 Fri5/18/18 [
8 install precast walls 5 days Mon 5/21/18 Fri5/25/18 [
and ceiling at storage
room
9 roofing 5 days Mon 5/21/18 Fri5/25/18 [
10 install doors and 10 days Mon 5/21/18 Fri6/1/18 [ F——
acoustic panels
11 hvac work 15 days Mon 5/21/18 Fri6/8/18 50—
12 install interior piping 10 days Mon 5/28/18 Fri6/8/18 1]
and pumps
13 exterior concrete 5 days Mon 6/4/18 Fri6/8/18 [
walks
14 electrical work 20 days Mon 5/21/18 Fri6/15/18 05—
15 painting 10 days Mon 6/11/18 Fri6/22/18 [
16 finish grading of site 5 days Mon 6/25/18 Fri6/29/18 [
17 fence installation 5 days Mon 7/9/18 Fri7/13/18 [P
18 driveway and seeding 5 days Mon 7/16/18 Fri 7/20/18 [
19 final clean up 5 days Mon 7/23/18 Fri7/27/18 i
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