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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   September 14, 2018              
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
Lake Outlet Project 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  
Sentra Sota HVAC & Sheet Metal 
Quality Control and Integration 
Electric Pump 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
September 2, 2018 – September 14, 2018 

 
 
 

 
Figure 1:  Site grading at pumphouse 
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Summary of Work Performed by Contractor: 
Part A: Pumpstation 

• Ackling Construction continued site grading and worked on the subgrade for the driveway 
and parking area of the pumphouse. 

• Magney Construction worked on completing the door installation for the exterior door and 
interior storage room door. Will also finish caulking and other work within the pumphouse. 

• Coordination in progress to complete the programing of the control panels. 
• Currently pumps are not running while work is being conducted in the pumphouse. 

 
Part B: Forcemain & Crossings 

• Pressure sustaining valve was calibrated. 
 
Challenges and Solutions: 

• A few stumps were found next to the East Little McDonald Driveway  Ackling Construction 
removed all stumps around driveway area  
 

Percent of Work Completed: 
 

Part A (Pump Station): 99% of structure complete.  Initial startup completed last week. 
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the 
month of September.  
 

QA/QC Testing/Inspecting Performed and Results: 
 
Part A: None this week. 
 
Part B: None this week. 

 
Other Work: 

All downstream stream and lake level gages required for operating the system have been 
established.  Remaining gages on LMKP lakes and Devils Lake will be installed after remaining 
road crossings are completed.  

 
Upcoming Scheduled Work: 

Part A 
• Meier Electric will finish the electrical wiring and hookups. 
• Quality Control and Integration will be finishing programing the control panels next week.  
• Heineman Painting will complete the final painting and epoxy the floor. 
• Driveway Services will pave the driveway and parking area at the pumphouse. 
• Sherbrooke Turf to complete seeding and site restoration. 
• Westlund Fence to complete barbed wire fencing. 

Part B 
• Scheduled adjustments to be made to the pressure sustaining valve within the structure. 
• Insulation will be installed and markers will be set for the pressure sustaining valve.  
• Sellin Brothers to insulate pressure sustaining structure and install markers on the outside of it. 
• Sherbrooke Turf will reseed areas that did not grow. 
• Sellin Brothers will begin constructing connections to Paul and Rusch Lakes in about two 

weeks, depending upon weather and crew availability.  Construction stakes have been set.  
 

Meetings: 
• LMKP LID Board Meeting: October 3, 2018 at 3PM 
• Construction meeting: None.
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Figure 3: Construction stakes placed at Paul Lake 
 

 
Figure 4: Driveway to pumphouse 
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