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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   September 7, 2018              
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
Lake Outlet Project 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  
Sentra Sota HVAC & Sheet Metal 
Quality Control and Integration 
Electric Pump 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
September 1, 2018 – September 7, 2018 

 
 
 

 
Figure 1:  Prepping for the pumphouse startup 
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Summary of Work Performed by Contractor: 
Part A: Pumpstation 

• Meier Electric continued electrical hookup to components within pumphouse. 
• Quality Control and Integration programmed the pump control panel. 
• Electric Pump serviced and ran pump motors. 
• Pumphouse startup was conducted on Wednesday, September 5, 2018. 

o System has been operating since startup 
• Ackling Construction began site grading of pumphouse. 

 
Part B: Forcemain & Crossings 

• Pressure sustaining valve was calibrated. 
 
Challenges and Solutions: 
 

• Nothing unexpected.   
 

Percent of Work Completed: 
 

Part A (Pump Station): 99% of structure complete.  Initial startup completed this week. 
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the 
month of September.  
 

QA/QC Testing/Inspecting Performed and Results: 
 
Part A: Testing was conducted on the pumps, pump motors, and filters during startup. 
 
Part B: None this week. 

 
Other Work: 

All downstream stream and lake level gages required for operating the system have been 
established.  Remaining gages on LMKP lakes and Devils Lake will be installed after remaining 
road crossings are completed.  

 
Upcoming Scheduled Work: 

Part A 
• Meier Electric will finish the electrical wiring and hookups. 
• Quality Control and Integration will be finishing programing the control panels next week.  
• Ackling Construction to continue site grading. 
• Heineman Painting will complete the final painting and epoxy the floor. 
• Driveway Services will pave the driveway and parking area of the pumphouse. 
• Sherbrooke Turf to complete seeding and site restoration. 
• Westlund Fence will connect the barbed wire fence to the gate after installation of the gate. 

 
Part B 

• Sellin Brothers to insulate pressure sustaining structure and install markers on the outside of it. 
• Sherbrooke Turf will reseed areas that did not grow. 
• Sellin Brothers will begin constructing connections to Paul and Rusch Lakes in about two 

weeks, depending upon weather and crew availability.  Construction stakes have been set.  
 

Meetings: 
• LMKP LID Board Meeting: October 3, 2018 at 3PM 
• Construction meeting: None. 
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Figure 2: Exterior of pumphouse  
 

 
Figure 3: Control panel programming 
 

 
Figure 4: Pumphouse startup 
 

 
Figure 4: Meier completing electrical work 
 

 
Figure 5: Pressure sustaining structure 
 

 
Figure 6: Filter control panel 
 

 
Figure 7: Site grading near pumphouse 
 
 


