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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   June 15, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
June 9, 2018 – June 15, 2018 

 
 
 
 

 
Figure 1: Pumphouse Interior
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Summary of Work Performed by Contractor: 
 

Part A: 
• Meier Electric completed installation of the electrical conduit in the pumphouse.  
• Geislinger Construction backfilled inside and outside the pumphouse. 
• Magney Construction placed the rebar for the concrete floor in the pumphouse.  

 
Part B:  

• Schroeder Construction removed remainder of the sheet piling from Little McDonald Lake.  
• Sellin Brothers removed remaining temporary fill from Little McDonald Lake. 
• Ottertail Aggregate hauled screened topsoil to permanent and temporary construction 

easements by the lake. 
• Sellin Brothers restored the permanent and temporary construction easements by the lake.  
• Sellin Brothers replaced the rip rap by lake. 
• Dewey’s Septic Service jetted the previously plugged 15” RCP culvert across 450th Avenue. 
• Sherbrook Turf seeded and mulched all construction areas, with exceptions of the permanent 

and temporary construction easement next to the lake. 
• Moore Engineering survey crew staked fence locations around LID property and 450th 

Avenue. 
 
Challenges and Solutions: 
 

• 2” rain accumulation caused many washouts to be repaired  All washouts were repaired 
and areas were seeded. 
 

Percent of Work Completed: 
 

Part A (Pump Station): 65% of structure complete.  
 
Part B (Forcemain): 100% of pipe installed, except for the lake crossings (scheduled for the month 
of September).  
 

QA/QC Testing/Inspecting Performed and Results: 
 
Part A 

• Compaction tests taken inside the pumphouse on the aggregate base, both test were 100%. 
Part B 

• Sellin Brothers completed conductivity testing on tracer wire and passed. 
 

Upcoming Scheduled Work: 
 

Part A 
• Meier Electric will finish installing the electrical wiring in the pumphouse. 
• Geislinger Construction to pour the concrete floor inside the pumphouse. 
• Painting and sound barrier to be placed on pumphouse walls. 
• Lake Region Electric to bore electric service to pumphouse. 

 
Part B 

• Sprinklers to be installed and repaired on the Freeland Lot, will also seed and mulch lot. 
• Westlund Fence will replace the fence along 450th St and new fence will be installed around 

the LID property. 
• Northstar Safety will remove the traffic control for Sellin Brother’s Part B portion of the project. 

 
Meetings: 
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• LMKP LID Board Meeting: July 3, 2018 at 3PM 
• LMKP LID Annual Member Meeting: July 7, 2018 at 9AM 
• LMKP LID Board Meeting: August 1, 2018 at 3PM 
• Construction meeting – none scheduled 

 
 
 
 
 
 
 
 

 
Figure 2: Testing for Compaction in Pumphouse 
 

 
Figure 3: Exterior of Pumphouse 
 
 
 
 
 
 
 
 
 
 

 
 

 
Figure 4: Pumps Inside the Pumphouse 
 

 
Figure 5: Rebar Placed In Pumphouse 
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Figure 6: Lot Restoration After Pipe Installation 

 

 
Figure 7: Rip Rap Replaced 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
Figure 8: Restoration of Area Near Pumphouse 
 

 
Figure 9: Erosion Control and Seeding Placed on 
450th.  
 
 




