
WEEKLY PROJECT SUMMARY 
 

 

 
Houston Engineering, Inc.    Week Ending: 1/28/18 
1401 21st Avenue North 
Fargo, ND 58102 
Ph. (701) 237-5065 
 
Project: Devils-Little Devils Lake Outlet 
 
Project No.:  8311-001   Contractor: Crow River Construction. 
      Sub:  
 
 
Weather Summary This Week:  Mild.  Highs ranged from mid-20’s to high-20’s. lows ranged from 
upper-teen’s to low-20’s. 
 
 
Work Completed This Week:  
 
Monday – Crew started setting up for installing outlet structure.  
 
Tuesday – Crew continued setting up for installing outlet structure. Started building access road in low 
ground by river outlet. 
 
Wednesday – Crew installed outlet structure. Continued building access road in low ground by river 
outlet. 
 
Thursday – Crew started excavating for 36” outlet pipe, started at structure working towards shore. 
Continued building access road in low ground by river outlet. 
 
Friday –  Crew continued excavating for 36” outlet pipe. Hired diver to unhook chains from structure. 
Continued building access road in low ground by river outlet. 
 
Saturday – No construction activity. 
 
Sunday – No construction activity.  
 
Weather Delays (Days lost to weather):  None 
 
Challenges and Solutions:  

• None 
 
Projected Work Schedule for Next Week: Place fish screen on intake structure. Install wet well 
and 36” outlet pipe (wet well to intake structure). Install 6” back wash pipe. Finish access road in low 
ground by river. 
 
Percentage of Work Completed:  14” waterline – 98% installed 
 
Additional Comments:  None 
 
 
Resident Project Representative: Mike Buerkley, 701-371-9866 
 
Date: 1/27/18 
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Intake structure site 

 
Cutting hole for intake struture 

 
Start of excavation for intake structure 
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Excavating for outlet pipe. 

 
Diver going to unhook lifting chains from intake structure. 


