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WEEKLY PROJECT SUMMARY :; HoustonEngineering Inc.
T
Houston Engineering, Inc. Week Ending: 3/11/18

1401 21st Avenue North

Fargo, ND 58102

Ph. (701) 237-5065

Project: Devils-Little Devils Lake Outlet

Project No.: 8311-001 Contractor: Crow River Construction.
Sub: Northern Dewatering

Weather Summary This Week: Highs ranged from low-20’s to low-30’s. Lows ranged from single
digits to mid-20’s.

Work Completed This Week:

Monday — Continued installing 30” pipe. Continued dewatering.

Tuesday — Continued installing 30” pipe. Continued dewatering.

Wednesday — Continued installing 30” pipe. Continued dewatering.

Thursday — Placed riprap at outlet. Set up for pressure testing 30” line. Continued dewatering.
Friday — Set up for pressure testing 30” line. Continued dewatering.

Saturday — No construction activity.

Sunday — No construction activity.

Weather Delays (Days lost to weather): None

Challenges and Solutions:
e None

Projected Work Schedule for Next Week: Pressure test 30” line. May stop construction until
frost goes out.

Percentage of Work Completed: 30" waterline — 29% installed. 14” waterline — 98% installed.
Intake structure installed (without fish screen). 100% of wet well structure installed. 36” pipe — 100%

installed.

Additional Comments: None

Resident Project Representative: Mike Buerkley, 701-371-9866

Date: 3/12/18
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LEGEND

PUMP STATION
14" WATER TRANSMISSION PIPELINE (DLD LEG) —

30" WATER TRANSMISSION PIPELINE (COMMON LEG) W

| hereby certify that this plan, specification, or report was
prepared by me or under my direct supervision, and that | am
a i d_Professional Engineer under the lows of the
. 9/5/2017
Date
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