
WEEKLY PROJECT SUMMARY 
 

 

 
Houston Engineering, Inc.    Week Ending: 2/4/18 
1401 21st Avenue North 
Fargo, ND 58102 
Ph. (701) 237-5065 
 
Project: Devils-Little Devils Lake Outlet 
 
Project No.:  8311-001   Contractor: Crow River Construction. 
      Sub:  
 
 
Weather Summary This Week:  Mild.  Highs ranged from minus single digits to high-20’s. lows 

ranged from minus teen’s to minus single digits. 

 

 
Work Completed This Week:  
 
Monday – Excavated for 36” pipe and wet well. Continued building access road in low ground by river 

outlet. 
 
Tuesday – Installed caisson for wet well. Continued building access road in low ground by river outlet. 
 
Wednesday – Excavated for wet well, installed 36” pipe and wet well structure (bottom and middle 

sections). Continued building access road in low ground by river outlet. 
 

Thursday – Clean up and fenced site, shut down mid-morning due to cold windy weather. 

 
Friday –  No construction activity due to cold weather. 

 
Saturday – No construction activity. 
 
Sunday – No construction activity.  
 

Weather Delays (Days lost to weather):  None 

 
Challenges and Solutions:  

• None 

 
Projected Work Schedule for Next Week: Install 6” back wash pipe. Finish installing wet well 

structure. Finish access road in low ground by river. 

 

Percentage of Work Completed:  14” waterline – 98% installed. Intake structure installed 

(without fish screen). 75% of wet well structure installed. 100% of 36” pipe installed.  
 
Additional Comments:  None 

 
 
Resident Project Representative: Mike Buerkley, 701-371-9866 
 
Date: 2/2/18 
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Caisson for wet well structure 

 

 

Caisson for wet well structure 

 

 

36” intake pipe 
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36” intake pipe 

 

 

36” pipe, ready to push into intake structure 

 


