
WEEKLY PROJECT SUMMARY 
 

 

 
Houston Engineering, Inc.    Week Ending: 3/4/18 
1401 21st Avenue North 
Fargo, ND 58102 
Ph. (701) 237-5065 
 
Project: Devils-Little Devils Lake Outlet 
 
Project No.:  8311-001   Contractor: Crow River Construction. 
      Sub: Northern Dewatering 
 
 
Weather Summary This Week:  Mild.  Highs ranged from mid-30’s  to upper-30’s. Lows ranged 

from single digits to mid-teens. 

 

 
Work Completed This Week:  
 
Monday – Cleared snow and continued installing 30” pipe. Continued dewatering. 
 
Tuesday – Continued installing 30” pipe. Continued dewatering. 
 
Wednesday – Continued installing 30” pipe. Continued dewatering. 

 

Thursday – Continued installing 30” pipe. Continued dewatering. 

 
Friday –  No construction activity. Continued dewatering. 

 
Saturday – No construction activity. 
 
Sunday – No construction activity.  
 

Weather Delays (Days lost to weather):  None 

 
Challenges and Solutions:  

• None 

 
Projected Work Schedule for Next Week: Continue installing 30” pipe. Continue dewatering 

low ground. 

 

Percentage of Work Completed:  30” waterline – 24% installed. 14” waterline – 98% installed. 

Intake structure installed (without fish screen). 100% of wet well structure installed. 36” pipe – 100% 

installed.  
 
Additional Comments:  None 

 
 
Resident Project Representative: Mike Buerkley, 701-371-9866 
 
Date: 3/5/18 

 
 



WEEKLY PROJECT SUMMARY 
 

 

 
Fighting snow 
 

 
Installing 30” pipe thru swamp 

 

 
Installing 30” pipe 



WEEKLY PROJECT SUMMARY 
 

 

 
Installing 30” pipe, looking northeast towards outlet. 
 

 
Installing 30” pipe, looking southwest from outlet. 
 
 



Image courtesy of USGS Earthstar Geographics  SIO © 2017 Microsoft Corporation 
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