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WEEKLY PROJECT SUMMARY :; HoustonEngineering Inc.
T
Houston Engineering, Inc. Week Ending: 4/22/18

1401 21st Avenue North

Fargo, ND 58102

Ph. (701) 237-5065

Project: Devils-Little Devils Lake Outlet

Project No.: 8311-001 Contractor: Crow River Construction.
Sub: Pettow Construction

Weather Summary This Week: Highs ranged from high-30’s to mid-50’s. Lows ranged from low-
20’s to low-30’s.
Work Completed This Week:

Monday — Worked dewatering pump house excavation. Pettow Const. Worked on pump house
footings.

Tuesday — Worked on installing 14” pipe and 30” pipe. Pettow Const. poured pump house footings.
Wednesday — Worked on installing 14” pipe and 30” pipe.

Thursday — Finished installing 14” pipe and tee for LMPK project. Continued 30” pipe. Pettow Const.
poured pump house foundation walls.

Friday — Continued 30" pipe..

Saturday — No construction activity.

Sunday — No construction activity.

Weather Delays (Days lost to weather): None

Challenges and Solutions:
e None

Projected Work Schedule for Next Week: Back fill pumphouse foundation and pour floor.
Install gate at outlet and finish outlet. Pressure test 30” pipe at outlet, grade and seed 30” area. Pressure
test 14” pipe.

Percentage of Work Completed: 30” waterline — 45% installed. 14” waterline — 100% installed.
Intake structure installed. 100% of wet well structure installed. 36” pipe — 100% installed. Pump house

concrete 75% complete.

Additional Comments: None

Resident Project Representative: Mike Buerkley, 701-371-9866

Date: 4/23/18
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Installing air release valve

Ready to pour pumphouse footings
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;Ihstalling 30" pipe
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LEGEND

PUMP STATION
14" WATER TRANSMISSION PIPELINE (DLD LEG) — Y

30" WATER TRANSMISSION PIPELINE (COMMON LEG) W

| hereby certify that this plan, specification, or report was
prepared by me or under my direct supervision, and that | am
Licensed Professional Engineer under the lows of the
. 9/5/2017
Date
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