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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   April 27, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
April 21, 2017 – April 27, 2018 

 
 
 
 

 
Figure 1: Sellin Bros. clearing operations (Krueger 
property).
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Summary of Work Performed by Contractor: 
 

• Sellin Bros. installed 24” forcemain pipe, installed reducer and the gate valve for the 
connection to common leg. 

o Monday - 580 feet pipe installed. 
o Tuesday - 700 feet installed. 
o Wednesday - 800 feet installed. 
o Thursday – 671 feet installed.  
o Friday - 251 feet installed.  
o Total length of pipe installed this week =3,002 feet 

 Installed two 24” butterfly valves  
 Installed air release manhole number 6. 

• Sellin installed 24 feet of 15” reinforced concrete pipe (RCP) at drive approach 
• Sellin is doing grubbing and stripping topsoil from station 7+00 – 37+00. 
• Schroeder completed the second stage of sheeting; Sellin Bros has filled area with sand and 

the crane can reposition again.  
• Geislinger was in and pressure tested the 60 feet of 24” pipe and riser pipe on the 

pumpstation and the test passed. 
 
Challenges and Solutions: 
 

• Sightseers disrupting private property owners along projectInstalled fencing/sent out notices 
o No issues reported this week. 

• Unknown irrigation line along 410th Ave Working with Minnesota Valley Irrigation (MVI). 
o Result was Sellin Bros. removed approximately 380 feet of 8” irrigation pipe and the pipe 

will be replaced by MVI.  
 
Percent of Work Completed: 
 

Part A (Pump Station): 25% of structure complete (based on contract value completed to date). The 
underground wet well is completed. 
 
Part B (Forcemain): 30% of pipe installed, 100% trees cleared, 0% of intake structure installed 

 
QA/QC Testing/Inspecting Performed and Results: 

 
• Pressure test on pumpstation riser passed 

 
Upcoming Scheduled Work: 
 

• Sellin Bros. is starting forcemain at the lift station beginning at station 7+00 on Monday. 
• Start-up dewatering equipment; draw water down going out to the lake by Monday. 
• Schroeder to finish sheet piling next week.  
• Geislinger tentative start on the pump house date is May 14th to accommodate Sellin Bros. 

construction schedule and dewatering. 
 

Meetings: 
 

• LMKP LID May 2, 2018 3pm 
• LMKP LID June 6, 2018 3pm 
• Construction meeting – none scheduled  
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Figure 2: Geislinger Pressure Testing 
 

 
Figure 3: Installing Second Stage Sheet Piling 

 
Figure 4: Filling First Stage of Sheet Piling 
 

 
Figure 5: Installing 24” Butterfly Valve
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Figure 6: Installing RCP Culvert 
 

  
Figure 7: Clearing and Stripping, Preparing for  

   Forcemain Installation 


