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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   June 01, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Magney Construction 
Northern Dewatering, Inc. 
Wells Concrete 
Industrial Builders 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
May 26, 2018 – June 01, 2018 

 
 
 
 

 
Figure 1:   Industrial Builders Placing Wall Of Pump 
House
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Summary of Work Performed by Contractor: 
 

Part A: 
• Wells Concrete constructed the precast concrete pump house; walls were placed, roof was 

set and grouted. 
• Geislinger set the pumps and pump motors in the wet well within the pump house.  
• Industrial Builders operated crane to set precast wall and roof for the pump house. 
• Magney Construction coordinated the work on the pump house site. 

 
Part B:  

• Dewatering operations were shut off.  
• Sellin Bros. continuing installation of the 24” forcemain pipe on 450th Street. 

o Monday - 0 feet installed. 
o Tuesday – 85 feet installed. 
o Wednesday – 700 feet installed. 
o Thursday – 340 feet installed.  
o Friday - 100 feet installed.  
o Total length of pipe installed this week = 1,225 feet 

• Sellin Bros. completed the installation of the 30” intake pipe from the pump house to the lake. 
o Monday – 0 feet installed 
o Tuesday – 108 feet installed 
o Wednesday – 40 feet installed 
o Thursday – 0 feet installed 
o Friday – 0 feet installed 
o Total length of pipe installed this week = 148 feet 

• Sellin Bros. completed installation of the 8” discharge line from the pump house to the lake. 
o Monday – 0 feet installed 
o Tuesday – 100 feet installed 
o Wednesday – 43 feet installed 
o Thursday – 0 feet installed 
o Friday – 0 feet installed 
o Total length of pipe installed this week = 143 feet 

• Sellin Bros. installed the drain manhole on 450th Street. 
• Sellin Bros. began restoring the Freeland lot, located by the lake. 
• Schroeder Construction on-site to remove sheet piling in order to connect 30” intake and 8” 

discharge pipe. 
 
Challenges and Solutions: 
 

• Sellin Bros. chose to install (2) 45-degree, 30” D.I. bends instead of getting the deflection out of 
the pipe connections  Done to achieve the vertical rise from the lake to the pump house. 

 
Percent of Work Completed: 
 

Part A (Pump Station): 60% of structure complete (based on contract value completed to date).  
 
Part B (Forcemain): 98% of pipe installed. 
 

QA/QC Testing/Inspecting Performed and Results: 
Part A 

• Check was done to ensure the correct grout was used. 
• Measured footings for the precast walls to be installed. 
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Part B 
• Before the dewatering was shut off, the intake and discharge lines were inspected. 

 
Upcoming Scheduled Work: 
 

Part A 
• Electrical services to begin on the pump house. 
• Filter units to be installed in the pump house. 

Part B 
• Sellin Bros. to: 

o Complete the 24” forcemain pipe installation. 
o Install forcemain markers. 
o Pour concrete inverts into air release manholes. 
o Begin site restoration. 

• Sherbrooke Turf to seed all disturbed areas and install erosion control blanket. 
• Sherbrooke Turf to remove floatation silt curtain in Little McDonald Lake. 
• Schroeder to remove remainder of sheet piling. 
• MVI to replace 8” irrigation line located by Calvary Cemetery on 410th Ave. 
• Class 5 gravel to be placed on minimum maintenance road on 450th Street. 
• Conductivity testing to be completed on tracer wire. 

 
Meetings: 

 
• LMKP LID Board Meeting: June 6, 2018 3pm 
• LMKP LID Board Meeting: July 3, 2018 at 3PM 
• LMKP LID Annual Member Meeting: July 7, 2018 at 9AM 
• LMKP LID Board Meeting: August 1, 2018 at 3PM 
• Construction meeting – none this week                           

 
Figure 2: Removal of Sheet Piling 
 

 
Figure 3: Pressure Sustaining Valve

 
Figure 4: Sheet Piling and Intake Structure 
 

 
Figure 5: Installing Pump Motor Into Pump House 
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Figure 6: Pumps For Wet Well 
 

 
Figure 7: 150 Horsepower Pump Motor 
 

 
Figure 8: Measuring Footings For Precast Walls 

 

 
Figure 9: Installing Pressure Sustaining Valve 
 

 
Figure 10: Exterior of Pump House 
 

 
Figure 11: Sellin Bros. connecting 30” DI Pipe to the 
30” PVC Pipe 




