Little McDonald Lake Outlet to Otter Tail River — Little McDonald, Kerbs & Paul Lakes Improvement District (LMKP LID)

Weekly Project Update
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Part A
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Ackling Construction
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Summaury of Work Performed by Contractor:

e Northern Dewatering drilled the 6" and final well needed for dewatering the pump house site. All the
dewatering wells have been completed.
e Northern Dewatering fused together the dewatering pipe and it runs from the wells to Little McDonald

Lake.

e Road was excavated and the dewatering pipe was installed under East Little McDonald Drive. Road is
open for all traffic through the winter.

e Dewatering on the pump station site began on Tuesday November 28, 2017. The generator will run
until the wet well is installed by Geislinger.

e Sellin Brothers dropped off a temporary culvert on 450" Street on the curve in the ditch for access to
the permanent easement for tree removal.

QA/QC Testing/Inspecting Reformed and Results:

e No testing during construction activities thus far.

Upcoming Scheduled Work:

e Geislinger will install the precast concrete wet well at the pump house site. They will stub out pipes
both in and out of the pump station.

e Sellin will cut down the fence to access the permanent easement for tree removal.

e Jim Ramsey Tree Service will begin tree removal in the permanent easement from the pump house to
450" Street.

Meetings:

e LMKP LID December 12, 2017
e Construction meeting — none scheduled
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Figure 1: eII Casing. Fgur2: Dwatering discharge to the lake.
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Figure 3: Dewatering pipe over the slough Figure 4: Dewatering pipes hooked up.

Figure 5: Dewatering site. Figure 6: Well Drilling.



