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Weekly Project Update

Project: Little McDonald Moore Engineering Project No.: 18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: April 27, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project

Part A&B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.

General Contractor Part B : Figure 1: Sellin Bros. clearing operations (Krueger
Sellin Brothers, Inc property).
Subcontractors:

Northern Dewatering, Inc.

Jim Ramsey Tree Service

Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties

Sherbrooke Turf

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
April 21, 2017 - April 27, 2018
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Summary of Work Performed by Contractor:

e Sellin Bros. installed 24” forcemain pipe, installed reducer and the gate valve for the

connection to common leg.
o0 Monday - 580 feet pipe installed.

Tuesday - 700 feet installed.

Wednesday - 800 feet installed.

Thursday - 671 feet installed.

Friday - 251 feet installed.

Total length of pipe installed this week =3,002 feet
= |nstalled two 24” butterfly valves
= |nstalled air release manhole number 6.

e Sellin installed 24 feet of 15” reinforced concrete pipe (RCP) at drive approach

¢ Sellin is doing grubbing and stripping topsoil from station 7+00 — 37+00.

e Schroeder completed the second stage of sheeting; Sellin Bros has filled area with sand and
the crane can reposition again.

e Geislinger was in and pressure tested the 60 feet of 24” pipe and riser pipe on the
pumpstation and the test passed.

O O0Oo0OO0Oo

Challenges and Solutions:

o Sightseers disrupting private property owners along project->Installed fencing/sent out notices
o0 Noissues reported this week.
e Unknown irrigation line along 410t Ave-> Working with Minnesota Valley Irrigation (MVI).
0 Result was Sellin Bros. removed approximately 380 feet of 8” irrigation pipe and the pipe
will be replaced by MVI.

Percent of Work Completed:

Part A (Pump Station): 25% of structure complete (based on contract value completed to date). The
underground wet well is completed.

Part B (Forcemain): 30% of pipe installed, 100% trees cleared, 0% of intake structure installed

QA/QC Testing/Inspecting Performed and Results:

e Pressure test on pumpstation riser passed

Upcoming Scheduled Work:

Sellin Bros. is starting forcemain at the lift station beginning at station 7+00 on Monday.
Start-up dewatering equipment; draw water down going out to the lake by Monday.
Schroeder to finish sheet piling next week.

Geislinger tentative start on the pump house date is May 14th to accommodate Sellin Bros.
construction schedule and dewatering.

Meetings:

e LMKP LID May 2, 2018 3pm
e LMKP LID June 6, 2018 3pm
e Construction meeting — none scheduled
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Figure 2: Geislinger PressureTesting Figure 4: Filling First Stage of Sheet Piling

Figure 3: Installing Second Stage Sheet Piling Figure 5: Installing 24” Butterfly Valve



moore

Little McDonald Lake Outlet to Otter Tail River — engineering, inc.
Little McDonald, Kerbs & Paul Lakes Improvement District (LMKP LID) Weekly Project Update e Page 4

Figure 7: Clearing and Stripping, Preparing for
Forcemain Installation



