
WEEKLY PROJECT SUMMARY 
 

 

 
Houston Engineering, Inc.    Week Ending: 4/22/18 
1401 21st Avenue North 
Fargo, ND 58102 
Ph. (701) 237-5065 
 
Project: Devils-Little Devils Lake Outlet 
 
Project No.:  8311-001   Contractor: Crow River Construction. 
      Sub: Pettow Construction 
 
 
Weather Summary This Week:   Highs ranged from high-30’s to mid-50’s. Lows ranged from low-

20’s to low-30’s. 

 

 
Work Completed This Week:  
 
Monday – Worked dewatering pump house excavation. Pettow Const. Worked on pump house 

footings. 
 
Tuesday – Worked on installing 14” pipe and 30” pipe. Pettow Const. poured pump house footings. 

 
Wednesday – Worked on installing 14” pipe and 30” pipe. 

 

Thursday – Finished installing 14” pipe and tee for LMPK project. Continued 30” pipe. Pettow Const. 

poured pump house foundation walls. 

 
Friday –  Continued 30” pipe..  

 
Saturday – No construction activity. 
 
Sunday – No construction activity.  

 

Weather Delays (Days lost to weather):  None 

 
Challenges and Solutions:  

• None 

 
Projected Work Schedule for Next Week: Back fill pumphouse foundation and pour floor. 

Install gate at outlet and finish outlet. Pressure test 30” pipe at outlet, grade and seed 30” area. Pressure 

test 14” pipe.  

 

Percentage of Work Completed:  30” waterline – 45% installed. 14” waterline – 100% installed. 

Intake structure installed. 100% of wet well structure installed. 36” pipe – 100% installed. Pump house 

concrete 75% complete.  
 
Additional Comments:  None 

 
 
Resident Project Representative: Mike Buerkley, 701-371-9866 
 
Date: 4/23/18 
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Installing tee to LMPK project 
 

 
Installing air release valve 
 

 
Ready to pour pumphouse footings    
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Ready to pour pumphouse foundation walls 
 

 
Installing 30” pipe 
 

 
Installing 30” pipe 
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