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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   May 11, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
May 6, 2018 – May 11, 2018 

 
 
 
 

 
Figure 1:  Installing Dewatering Wells
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Summary of Work Performed by Contractor: 
 

• Northern Dewatering installed 14 wells between the pump house and the lake. 
o Continued dewatering operations throughout the week. 

• Sellin Bros. has 2 crews on site installing 24” forcemain pipe. 
o Monday - 480 feet installed. 
o Tuesday – 620 feet installed. 
o Wednesday - 640 feet installed. 
o Thursday – 900 feet installed.  
o Friday - 600 feet installed.  
o Total length of pipe installed this week = 3,240 feet 

• Sellin Bros. installing 30” forcemain pipe. 
o Monday – 28 feet installed adjacent to Pump Station to create more distance and 

accommodate Geislinger schedule for concrete footings. 
o Total length of pipe installed this week = 28 feet 

• Moore Engineering, Inc. survey crew on-site to stake intake and discharge lines, as well as the 
footings for the pump house. 

• Schroeder completed sheet piling installation, along with the bracing, on Monday. 
o Added a sealing compound to the joints of the sheet piling to seal it up. 

• Scherbrooke Turf seeded the area on 410th Avenue. 
• Sellin Bros. removed culvert on 450th Street on Friday, in order to install the 24” forcemain pipe. 

 
Challenges and Solutions: 
 

• Continued issues with sightseers and trespassers, particularly at the location of the inlet 
structure Additional signage and fencing installed, law enforcement patrols requested, 
meetings with landowners and contractors to address issues. 

• Dewatering operations went down due to electrical malfunction because of the 
weatherWeather conditions improved and dewatering began again. 

• Discovery of unmarked irrigation lines Coordination with Minnesota Valley Irrigation (MVI) to 
re-install irrigation line on 410th Avenue beginning the week of May 14th. 
 

 
Percent of Work Completed: 
 

Part A (Pump Station): 25% of structure complete (based on contract value completed to date). 
The underground wet well is completed. 
 
Part B (Forcemain): 70% of pipe installed, Intake structure delivered this week. 

 
QA/QC Testing/Inspecting Performed and Results: 

 
• None. 

 
Upcoming Scheduled Work: 
 

• Sellin Bros. is continuing installing 24” forcemain. 
• Sellin Bros. will install 30” intake line and 8” discharge line. 
• Sellin Bros. will set the intake structure. 
• Geislinger will be on-site on Monday, May 14th, to begin excavation for the footings of the 

pump house. 
• MVI to begin reinstall irrigation line. 
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Meetings: 
 

• LMKP LID June 6, 2018 3pm 
• Construction meeting – none scheduled 

                           

 
Figure 2: Preparation for 24” Forcemain Installation 
 
 
 

 Figure 3: Sheet Piling Installation Complete 

 
Figure 4: Preparation for 30” Intake Pipe Installation 

(Located next to Dewatering Pipe)   
 
 

 
Figure 5: Intake Structure 
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Figure 6: Moved Crane Off-Site for Construction  
 

 
Figure 7: Dewatering Equipment, Pump

 
Figure 8: Pumping Hose, Dewatering 
 

 
Figure 9: Dewatering within the 3rd Sheet Piling 
 




