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WEEKLY PROJECT SUMMARY =; HoustonEngineering Inc.
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Houston Engineering, Inc. Week Ending: 4/1/18

1401 21st Avenue North

Fargo, ND 58102

Ph. (701) 237-5065

Project: Devils-Little Devils Lake Outlet

Project No.: 8311-001 Contractor: Crow River Construction.
Sub:

Weather Summary This Week: Highs ranged from mid-20’s to low-40’s. Lows ranged from low-
20’s to low-30’s.

Work Completed This Week:

Monday — Worked on installing 14” pipe at pump house. Set up for fusing 30” pipe for borings.
Tuesday — Worked on installing 14” pipe at pump house. Started fusing 30” pipe for borings.
Wednesday — Worked on installing 14” pipe at pump house. Started fusing 30” pipe for borings.
Thursday — Finished installing 14” pipe at pump house. Finished fusing 30” pipe for borings.

Friday — No construction activity.

Saturday — No construction activity.

Sunday — No construction activity.
Weather Delays (Days lost to weather): None

Challenges and Solutions:
e High ground water at pump house site. Dewatered

Projected Work Schedule for Next Week: Finish-installing-14>pipe—Pressure-test-14” pipe-
Place-fish-sereen-on-intake-structure. No construction activity this week.

Percentage of Work Completed: 30" waterline — 29% installed. 14” waterline — 98% installed.
Intake structure installed (without fish screen). 100% of wet well structure installed. 36” pipe — 100%

installed.

Additional Comments: None

Resident Project Representative: Mike Buerkley, 701-371-9866

Date: 4/2/18
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Finishing “14” pipe into pump house



=

I

e
<

S

<]

5]
=3
=3
<
~
0
&
)
=
o
I
<
o
=
@

<
8
o
©

S

1]

>
Q

o

2
°

<
&
o
©

e

1]

>
Q
2
(%3
%
T
o
[~}
<
[s]
2
=
Q
S
o
o
@
%)
2
=
o
@
o
2
=)
S
@
o
2
z
o
>

°

o

m
g
=~
T

LEGEND

PUMP STATION
14" WATER TRANSMISSION PIPELINE (DLD LEG) —

30" WATER TRANSMISSION PIPELINE (COMMON LEG) W

| hereby certify that this plan, specification, or report was
prepared by me or under my direct supervision, and that | am
a i d_Professional Engineer under the lows of the
. 9/5/2017
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