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Weekly Project Update

Project: Little McDonald Moore Engineering Project No.:  18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: June 01, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project

Part A&B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Magney Construction
Northern Dewatering, Inc.
Wells Concrete
Industrial Builders

General Contractor Part B :
Sellin Brothers, Inc

Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf
Driveway Services
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Figure 1: Industrial Builders Placing Wall Of Pump
Report Distribution House

LMKP LID

Otter Tail County

Reporting Period
May 26, 2018 - June 01, 2018
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Summary of Work Performed by Contractor:

Part A:

Wells Concrete constructed the precast concrete pump house; walls were placed, roof was
set and grouted.

Geislinger set the pumps and pump motors in the wet well within the pump house.

Industrial Builders operated crane to set precast wall and roof for the pump house.

Magney Construction coordinated the work on the pump house site.

Dewatering operations were shut off.
Sellin Bros. continuing installation of the 24” forcemain pipe on 450t Street.
o0 Monday - 0 feet installed.
Tuesday - 85 feet installed.
Wednesday - 700 feet installed.
Thursday — 340 feet installed.
Friday - 100 feet installed.
o0 Total length of pipe installed this week = 1,225 feet
Sellin Bros. completed the installation of the 30” intake pipe from the pump house to the lake.
0 Monday -0 feet installed
o0 Tuesday - 108 feet installed
0 Wednesday - 40 feet installed
o Thursday - 0 feet installed
0 Friday - 0 feet installed
o Total length of pipe installed this week = 148 feet
Sellin Bros. completed installation of the 8” discharge line from the pump house to the lake.
0 Monday - 0 feet installed
Tuesday - 100 feet installed
Wednesday - 43 feet installed
Thursday - 0 feet installed
Friday - O feet installed
o Total length of pipe installed this week = 143 feet
Sellin Bros. installed the drain manhole on 450t Street.
Sellin Bros. began restoring the Freeland lot, located by the lake.
Schroeder Construction on-site to remove sheet piling in order to connect 30” intake and 8”
discharge pipe.
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Challenges and Solutions:

Sellin Bros. chose to install (2) 45-degree, 30” D.l. bends instead of getting the deflection out of
the pipe connections - Done to achieve the vertical rise from the lake to the pump house.

Percent of Work Completed:

Part A (Pump Station): 60% of structure complete (based on contract value completed to date).

Part B (Forcemain): 98% of pipe installed.

QA/QC Testing/Inspecting Performed and Results:

pPart A

Check was done to ensure the correct grout was used.
Measured footings for the precast walls to be installed.
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Part B

Before the dewatering was shut off, the intake and discharge lines were inspected.

Upcoming Scheduled Work:

Part A

Part B
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Meetings:
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l':igure 3: PrssUre -é'usta'ining Valve

Electrical services to begin on the pump house.
Filter units to be installed in the pump house.

Sellin Bros. to:

0 Complete the 24” forcemain pipe installation.

o0 Install forcemain markers.

0 Pour concrete inverts into air release manholes.

0 Begin site restoration.
Sherbrooke Turf to seed all disturbed areas and install erosion control blanket.
Sherbrooke Turf to remove floatation silt curtain in Little McDonald Lake.
Schroeder to remove remainder of sheet piling.
MVI to replace 8” irrigation line located by Calvary Cemetery on 410t Ave.
Class 5 gravel to be placed on minimum maintenance road on 450th Street.
Conductivity testing to be completed on tracer wire.

LMKP LID Board Meeting: June 6, 2018 3pm

LMKP LID Board Meeting: July 3, 2018 at 3PM

LMKP LID Annual Member Meeting: July 7, 2018 at 9AM
LMKP LID Board Meeting: August 1, 2018 at 3PM

Construction meeting — none this week
-
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Figure 7: 15 Hrsepower Pump Motor

Figure 11: Sellin Bros. conneting 30” DI Pie to the
30” PVC Pipe

Figure 8: Measuing Footings Fr Precast Walls
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