moore

Little McDonald Lake Outlet to Otter Tail River — engineering, inc.
Little McDonald, Kerbs & Paul Lakes Improvement District (LMKP LID) Page 1

Weekly Project Update

Project: Little McDonald Moore Engineering Project No.:  18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: April 20, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project

Part A&B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.

General Contractor Part B :
Sellin Brothers, Inc

Subcontractors: § P ST N .
Northern Dewatering, Inc. Figure 1: Schroeder installing sheet piling at Little

Jim Ramsey Tree Service McDonald Lake.

Andy Francis Construction

Robert R. Schroeder Construction
3D Specialties

Sherbrooke Turf

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
April 14, 2017 - April 20, 2018
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Summary of Work Performed by Contractor:

o The traffic detour was set on Monday, April 16t, closing 410t Ave for construction.

e Sellin Bros. began installing 24” forcemain pipe along 410t Ave. (2 crews)
o Installed 1,700 feet of pipe from common leg junction to approximately the cemetery.
0 Crossed two Viking Gas pipelines & 1 air release manhole installed
0 Lake Region electric is holding power poles for the Contractor, has had 2 trucks there

throughout the week.
e Schroeder completed the first stage of sheet pile installation in Little McDonald Lake for the
installation of the intake and discharge pipes.
e No work was done on Contract A (pumpstation)

Challenges and Solutions:

e Sightseers disrupting private property owners along project->Installed fencing/sent out notices
e Unknown irrigation line along 410t Ave-> Working with Minnesota Valley Irrigation

Percent of Work Completed:

Part A (Pump Station): 25% of structure complete (based on contract value completed to date). The
underground wet well is completed.

Part B (Forcemain): 10% of pipe installed, 100% trees cleared, 0% of intake structure installed

QA/QC Testing/Inspecting Performed and Results:

e Results pending

Upcoming Scheduled Work:

e Geislinger tentative start on the pump house date is May 7th, weather dependent.

e One of Sellin’s crews will continue installing pipe along 410t Ave and the other crew will
relocate to the inlet to remove ice and begin filing stage one of the sheet pile area with sand
to allow Schroeder’s crane to reposition farther out into the lake.

Meetings:

e LMKP LID May 2, 2018 3pm
e LMKP LID June 6, 2018 3pm
e Construction meeting — none scheduled
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Figure 2: Pipe installation along 410t Ave Figure 3: Pipe installation along 410t Ave
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Figure 4: Pipe & manhole installation along 410t Ave
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Figure 5: Sheet pile installation Figue 6: Sheet pile installation

Figure 7: Sheet pile installation



