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Weekly Project Update

Project: Little McDonald Moore Engineering Project No.:  18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: September 7, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project
Part A&B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors: A
Ackling Construction e N E
Northern Dewatering, Inc. -3 |
Meier Electric '- =
B & B Sheet Metal & Roofing - “} -."-'x_._, -
Lake Region Electric : 4 Vi —
Heineman Painting Figure 1. Prepping for the pumphouse startup
Sentra Sota HVAC & Sheet Metal
Quallity Control and Integration
Electric Pump

General Contractor Part B :
Sellin Brothers, Inc

Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf
Driveway Services
Ottertail Aggregate
Dewey’s Septic Services
Westlund Fence
Lakes Area Landscaping

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
September 1, 2018 - September 7, 2018
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Summary of Work Performed by Contractor:
Part A: Pumpstation
Meier Electric continued electrical hookup to components within pumphouse.
Quality Control and Integration programmed the pump control panel.
Electric Pump serviced and ran pump motors.
Pumphouse startup was conducted on Wednesday, September 5, 2018.
0 System has been operating since startup
e Ackling Construction began site grading of pumphouse.

Part B: Forcemain & Crossings
e Pressure sustaining valve was calibrated.

Challenges and Solutions:

e Nothing unexpected.

Percent of Work Completed:

Part A (Pump Station): 99% of structure complete. Initial startup completed this week.

Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the
month of September.

QA/QC Testing/Inspecting Performed and Results:

Part A: Testing was conducted on the pumps, pump motors, and filters during startup.
Part B: None this week.

Other Work:
All downstream stream and lake level gages required for operating the system have been
established. Remaining gages on LMKP lakes and Devils Lake will be installed after remaining
road crossings are completed.

Upcoming Scheduled Work:
Part A

Meier Electric will finish the electrical wiring and hookups.

Quallity Control and Integration will be finishing programing the control panels next week.
Ackling Construction to continue site grading.

Heineman Painting will complete the final painting and epoxy the floor.

Driveway Services will pave the driveway and parking area of the pumphouse.

Sherbrooke Turf to complete seeding and site restoration.

Westlund Fence will connect the barbed wire fence to the gate after installation of the gate.

Part B
e Sellin Brothers to insulate pressure sustaining structure and install markers on the outside of it.
e Sherbrooke Turf will reseed areas that did not grow.
e Sellin Brothers will begin constructing connections to Paul and Rusch Lakes in about two
weeks, depending upon weather and crew availability. Construction stakes have been set.

Meetings:
e LMKP LID Board Meeting: October 3, 2018 at 3PM

e Construction meeting: None.
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F|gure 5: Pressure sustalnlng structure

Figure 6: Filter control panel

Figure 4: Pumphouse startup

Figure 7: Site grading near pumphouse

Figure 4: Meier completing electrical work



