
WEEKLY PROJECT SUMMARY 
 

 

 
Houston Engineering, Inc.    Week Ending: 4/1/18 
1401 21st Avenue North 
Fargo, ND 58102 
Ph. (701) 237-5065 
 
Project: Devils-Little Devils Lake Outlet 
 
Project No.:  8311-001   Contractor: Crow River Construction. 
      Sub:  
 
 
Weather Summary This Week:   Highs ranged from mid-20’s to low-40’s. Lows ranged from low-

20’s to low-30’s. 

 

 
Work Completed This Week:  
 
Monday – Worked on installing 14” pipe at pump house. Set up for fusing 30” pipe for borings. 
 
Tuesday – Worked on installing 14” pipe at pump house. Started fusing 30” pipe for borings. 

 
Wednesday – Worked on installing 14” pipe at pump house. Started fusing 30” pipe for borings. 

 

Thursday – Finished installing 14” pipe at pump house. Finished fusing 30” pipe for borings. 

 
Friday –  No construction activity. 

 
Saturday – No construction activity. 
 
Sunday – No construction activity.  

Weather Delays (Days lost to weather):  None 

 
Challenges and Solutions:  

• High ground water at pump house site. Dewatered 

 
Projected Work Schedule for Next Week: Finish installing 14” pipe. Pressure test 14” pipe. 

Place fish screen on intake structure. No construction activity this week. 

 

Percentage of Work Completed:  30” waterline – 29% installed. 14” waterline – 98% installed. 

Intake structure installed (without fish screen). 100% of wet well structure installed. 36” pipe – 100% 

installed.  
 
Additional Comments:  None 

 
 
Resident Project Representative: Mike Buerkley, 701-371-9866 
 
Date: 4/2/18 

 
 



WEEKLY PROJECT SUMMARY 
 

 

 
Fusing 30” pipe for borings 
 

 
Water filled trench box 

 

 
Finishing `14” pipe into pump house 
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