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Weekly Project Update

Project: Little McDonald Moore Engineering Project No.:  18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: May 11, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project
Part A& B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.
General Contractor Part B :
Sellin Brothers, Inc

Subcontractors: Figure 1: Installing Dewatering Wells
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
May 6, 2018 - May 11, 2018
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Summary of Work Performed by Contractor:

Northern Dewatering installed 14 wells between the pump house and the lake.
o Continued dewatering operations throughout the week.
Sellin Bros. has 2 crews on site installing 24” forcemain pipe.
0 Monday - 480 feet installed.
Tuesday - 620 feet installed.
Wednesday - 640 feet installed.
Thursday — 900 feet installed.
Friday - 600 feet installed.
o0 Total length of pipe installed this week = 3,240 feet
Sellin Bros. installing 30” forcemain pipe.
o0 Monday - 28 feet installed adjacent to Pump Station to create more distance and
accommodate Geislinger schedule for concrete footings.
o Total length of pipe installed this week = 28 feet
Moore Engineering, Inc. survey crew on-site to stake intake and discharge lines, as well as the
footings for the pump house.
Schroeder completed sheet piling installation, along with the bracing, on Monday.
0 Added a sealing compound to the joints of the sheet piling to seal it up.
Scherbrooke Turf seeded the area on 410t Avenue.
Sellin Bros. removed culvert on 450t Street on Friday, in order to install the 24” forcemain pipe.
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Challenges and Solutions:

Continued issues with sightseers and trespassers, particularly at the location of the inlet
structure-> Additional signage and fencing installed, law enforcement patrols requested,
meetings with landowners and contractors to address issues.

Dewatering operations went down due to electrical malfunction because of the
weather>Weather conditions improved and dewatering began again.

Discovery of unmarked irrigation lines >Coordination with Minnesota Valley Irrigation (MVI) to
re-install irrigation line on 410th Avenue beginning the week of May 14th,

Percent of Work Completed:

Part A (Pump Station): 25% of structure complete (based on contract value completed to date).
The underground wet well is completed.

Part B (Forcemain): 70% of pipe installed, Intake structure delivered this week.

QA/QC Testing/Inspecting Performed and Results:

None.

Upcoming Scheduled Work:

Sellin Bros. is continuing installing 24” forcemain.

Sellin Bros. will install 30” intake line and 8” discharge line.

Sellin Bros. will set the intake structure.

Geislinger will be on-site on Monday, May 14th, to begin excavation for the footings of the
pump house.

MVI to begin reinstall irrigation line.
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Meetings:

e LMKP LID June 6, 2018 3pm
e Construction meeting — none scheduled

Figure 2: Preparation for 24” Forcemain Installation  Figure 4: Prepaation for 30” Intake ipe Installation
(Located next to Dewatering Pipe)

Figure 3: Sheet Piling Installation Complete Figue 5: Intake Strcture
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Fiure 7: Dewa Figure 9: DewaterirTg within the 39 Sheet Piling
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