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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   April 20, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
April 14, 2017 – April 20, 2018 

 
 
 
 

 
Figure 1: Schroeder installing sheet piling at Little 
McDonald Lake.
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Summary of Work Performed by Contractor: 
 

• The traffic detour was set on Monday, April 16th, closing 410th Ave for construction. 
• Sellin Bros. began installing 24” forcemain pipe along 410th Ave. (2 crews) 

o Installed 1,700 feet of pipe from common leg junction to approximately the cemetery. 
o Crossed two Viking Gas pipelines & 1 air release manhole installed 
o Lake Region electric is holding power poles for the Contractor, has had 2 trucks there 

throughout the week. 
• Schroeder completed the first stage of sheet pile installation in Little McDonald Lake for the 

installation of the intake and discharge pipes. 
• No work was done on Contract A (pumpstation) 

 
Challenges and Solutions: 
 

• Sightseers disrupting private property owners along projectInstalled fencing/sent out notices 
• Unknown irrigation line along 410th Ave Working with Minnesota Valley Irrigation 

 
Percent of Work Completed: 
 

Part A (Pump Station): 25% of structure complete (based on contract value completed to date). The 
underground wet well is completed. 
 
Part B (Forcemain): 10% of pipe installed, 100% trees cleared, 0% of intake structure installed 

 
QA/QC Testing/Inspecting Performed and Results: 

 
• Results pending 

 
Upcoming Scheduled Work: 
 

• Geislinger tentative start on the pump house date is May 7th, weather dependent. 
• One of Sellin’s crews will continue installing pipe along 410th Ave and the other crew will 

relocate to the inlet to remove ice and begin filling stage one of the sheet pile area with sand 
to allow Schroeder’s crane to reposition farther out into the lake.   
 

Meetings: 
 

• LMKP LID May 2, 2018 3pm 
• LMKP LID June 6, 2018 3pm 
• Construction meeting – none scheduled 
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Figure 2: Pipe installation along 410th Ave Figure 3: Pipe installation along 410th Ave 
 
 

  
Figure 4: Pipe & manhole installation along 410th Ave   
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Figure 5: Sheet pile installation  Figure 6: Sheet pile installation 
 
 

 
 
Figure 7: Sheet pile installation 


