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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River            
Part A 

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   December 1, 2017                  
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
 

 
This field report shows observations while on the 
construction site. 
 

 

Little McDonald 

Lake Outlet Project 

Part A & B 
 
 
 
 
 
 

General Contractor:  
Geislinger and Sons, Inc. - Part A 
Sellin Brothers, Inc – Part B 
                                             
Subcontractors:                                      
Ackling Construction 
Northern Dewatering, Inc. 
 

    
 

Report Distribution 
 
LMKP LID 
Otter Tail County 
 

 
 
 
Reporting Period 

 
November 23, 2017  –  December 1, 2017 

 

 
 
 
 
 
 

        

 
Figure: Dewatering operations.

 
 
 
 



Little McDonald Lake Outlet to Otter Tail River – Little McDonald, Kerbs & Paul Lakes Improvement District (LMKP LID) 

2 

 

Summary of Work Performed by Contractor: 
 

• Northern Dewatering drilled the 6th and final well needed for dewatering the pump house site.  All the 
dewatering wells have been completed. 

• Northern Dewatering fused together the dewatering pipe and it runs from the wells to Little McDonald 
Lake. 

• Road was excavated and the dewatering pipe was installed under East Little McDonald Drive.  Road is 
open for all traffic through the winter. 

• Dewatering on the pump station site began on Tuesday November 28, 2017.  The generator will run 
until the wet well is installed by Geislinger. 

• Sellin Brothers dropped off a temporary culvert on 450th Street on the curve in the ditch for access to 
the permanent easement for tree removal.  
 

 
 
QA/QC Testing/Inspecting Reformed and Results: 

 
• No testing during construction activities thus far. 

 
Upcoming Scheduled Work: 
 

• Geislinger will install the precast concrete wet well at the pump house site.  They will stub out pipes 
both in and out of the pump station. 

• Sellin will cut down the fence to access the permanent easement for tree removal. 
• Jim Ramsey Tree Service will begin tree removal in the permanent easement from the pump house to 

450th Street. 
 

Meetings: 
 

• LMKP LID December 12, 2017  
• Construction meeting – none scheduled 

 
 
 

                      
Figure 1: Well Casing.              Figure 2: Dewatering discharge to the lake. 
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Figure 3: Dewatering pipe over the slough                           Figure 4: Dewatering pipes hooked up. 
 
 
 
 

      
 
Figure 5: Dewatering site.                                                Figure 6: Well Drilling. 


