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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   June 8, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
June 2, 2018 – June 8, 2018 

 
 
 
 

 
Figure 1:     Sheet piling being removed
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Summary of Work Performed by Contractor: 
 

Part A: 
• Geislinger Construction backfilled inside and outside the pumphouse. 
• Meier Electric began installing electrical conduit in the pumphouse. They also core drilled 

holes to go to the electrical transformer pad. 
• The filtration systems have been delivered. 
• Magney Construction placed the top wood plate for the roof sheeting on the pumphouse. 
• B & B Sheeting & Roofing placed the flashing, insulation, scuppers, roofing membrane and 

placed rock on the roof of the pumphouse. 
 

 
Part B:  

• Sellin Brothers placed 4” of Class 5 aggregate on 450th Street (minimum maintenance road). 
• Sellin Brothers installed tracer wire boxes, air release valves, air vents, and they filled the 24” 

PVC forcemain with water to prepare for testing. 
• Sellin Brothers is hauling away the fill material from the lake as the sheet piling gets removed. 
• Northern Dewatering removed pumps dewatering lines and generators.  
• Sellin Bros. installed 24” forcemain pipe on the south side on 450th Street along the Krueger 

property 
• MVI replaced the 8” irrigation line by Calvary Cemetery on 410th Avenue.  
• Driveway Services completed paving the patches on 450th St. 

 
Challenges and Solutions: 
 

• None this week. 
 

Percent of Work Completed: 
 

Part A (Pump Station): 60% of structure complete (based on contract value completed to date).  
 
Part B (Forcemain): 100% of pipe installed, except for the lake crossings.  
 

QA/QC Testing/Inspecting Performed and Results: 
Part A 

• None this week. 
Part B 

• 24” forcemain pressure tested and passed. 
 

Upcoming Scheduled Work: 
 

Part A 
• Meier Electric will finish installing the conduit in the pumphouse. 
• Geislinger Construction to pour the concrete floor inside the pumphouse. 

 
Part B 

• Sellin Brothers will restore the Freeland easement next to the lake. 
• Schroeder Construction will finish removing the sheet piling from Little McDonald Lake. 
• Sherbrooke Turf will seed 450th St ditches and the Krueger easement. 
• Sellin Brothers will complete conductivity testing on tracer wire. 
• Westlund Fence will replace the fence along 450th St and new fence around the pump house 

property will be installed. 
• Sellin Brothers will replace the rip rap along the shore of Little McDonald Lake. 
• Northstar Safety will remove the traffic control for Sellin Brother’s Part B portion of the project. 
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Meetings: 

 
• Construction meeting – none scheduled 

                           

 
Figure 2: Northern Dewatering removing wells 
 

 
Figure 3: Forcemain connection at 450th St and 
410th Ave 
 

 
Figure 4: Meier Electric installing electrical conduit  
 

 
Figure 5: Sheet pile and fill material being removed 
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Figure 6: Exterior of pumphouse 
 

 
Figure 7: Schroeder Construction removing sheet 
piling 
 
 

 
Figure 10: Filters ready for delivery 
 
 
 

 

 
Figure 8: Sheet pile removal 
 

 
Figure 9: B & B Sheet Metal & Roofing finished roof 


