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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River            
Part A 

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   November 24, 2017                  
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
 

 
This field report shows observations while on the 
construction site. 
 

 

Little McDonald 

Lake Outlet Project 

Part A & B 
 
 
 
 
 
 

General Contractor:  
Geislinger and Sons Inc. 
                                             
Subcontractors:                                      ,                                   
Ackling Construction 
Northern Dewatering, Inc. 

    
 

Report Distribution 
 
LMKP LID 
Otter Tail County 
 
 
 
 
 
Reporting Period 

 
November 13, 2017   – November 22, 2017 

 

 
 
 
 
 
 

        

 
Figure: Northern Dewatering drilling a well.

 
 
 
 



Little McDonald Lake Outlet to Otter Tail River – Little McDonald, Kerbs and Paul Lake (LMKP) Lake Improvement 
District (LID) 

2 

 

Summary of Work Performed by Contractor: 
 

• Ackling Excavating cleared and grubbed the site for the pump house.  All trees and stumps were 
removed from the project area. 

• Northern Dewatering has drilled 5 of the 6 wells needed for dewatering the pump house.  They have 
hauled in the pipe to be used for dewatering and have started to fuse it together. 

• Contractor requested survey stakes to be placed to mark easements, construction area and pump 
house.    
 

 
 
QA/QC Testing/Inspecting Reformed and Results: 

 
• No testing during construction activities thus far. 

 
Upcoming Scheduled Work: 
 

• Road will be excavated where the dewatering pipe is to be placed.  Road will be close for a couple days 
during the installation.  After the dewatering pipe is placed the road will be replaced and open for 
traffic. 

• Dewatering pipe will be fused together and hooked up to the wells.  The dewatering will discharge to 
the lake. 

• Dewatering operations will commence and be ongoing until the substructure of the pump house can 
be built. 
 

Meetings: 
 

• LMKP LID December 12, 2017  
• Construction meeting – none scheduled 

 
 
 

       
Figure 1: Clearing and grubbing operations.              Figure 2: Drilling rig with drill head. 
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Figure 3: Well drilling operations for dewatering                 Figure 4: Dewatering open well. 
 
 
 
 

     
Figure 5: Dewatering well ready for hookup.                   Figure 6: Dewatering pipe staging. 


