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Moore Engineering      
July 1, 2015 - January 31, 2020 -$                129,899.65$        1,525,286.30$     

Subtotal - Moore -$                129,899.65$         1,525,286.30$     -$                      1,525,286.30$        1,655,185.95$        

Ohnstad Twichell   
July 1, 2015 - Sept 21, 2019 22,704.02$          144,292.41$        

Subtotal - Ohnstad -$                22,704.02$           144,292.41$        -$                      144,292.41$           166,996.43$           

LMKP Archeology work (MSUM) 11/24/2015 1,100.00$             
LMKP Permit Fees (DNR) 12/31/2015 1,536.00$             
LMKP Permit Review Fees (DNR) 277757 5/24/2016 48.00$                  
LMKP Permit Review Fees (DNR) 277758 5/24/2016 48.00$                  
LMKP Lot alteration permit (County) 10/3/2016 175.00$                
LMKP Blondo & Braun - June Invoices June 2017 9,252.50$             
LMKP Blondo (Final Report) 2017059-002 6/14/2017  1,000.00$             
LMKP Braun B093934 6/2/2017   8,252.50$             
LMKP - Reimbursement Blondo & Braun - June Invoices July 2017 (9,252.50)$           
MN-DNR - Easement Application Fee Oct, 2017 2,000.00$       
LMKP- Reimbursement Lake Region Electric-Aid to Construction Dec 2017  170,448.00$        
LMKP-Reimbursement MN-DNR Easement Application Dec 2017 (2,000.00)$      2,000.00$             

Subtotal - LMKP -$                -$                       184,607.50$        -$                      184,607.50$           184,607.50$           

Miscellaneous Vendors
Tinjum Appraisals ROW Appraisals 12/1/2015 16,000.00$          
Blondo Consulting Archeology Study-ROW 4/18/2016 8,575.00$             
Blondo Consulting Archeology Study-ROW 5/4/2016 4,000.00$             
MN-DNR Permit Review Fees 277715 5/24/2016 4,608.00$             
Blondo Consulting Archeology Study-ROW 2016045-03 7/11/2016 1,000.00$             
Evergreen Land Services ROW Negotiations 00-11628 6/20/2016 1,552.24$             
Evergreen Land Services ROW Negotiations 00-11640 7/7/2016 2,682.84$             
Evergreen Land Services ROW Negotiations 00-11651 7/21/2016 1,332.84$             
Tinjum Appraisals ROW Appraisals 7/19/2016 3,600.00$             
Bond Issuance Costs Fees 8/3/2016 25,500.00$          
LMKP Line of Credit Project Development Costs 8/8/2016 151,266.85$        Prior to July 1, 2015 (start of state grant $)
Blondo Consulting (LMKP) Archeology Study-ROW 2016113-01 10/18/2016 4,250.00$             
Blondo Consulting (LMKP) Archeology Study-ROW 2016113-02 11/16/2016 750.00$                
Hough Inc. Inlet Test Well/Pipe App #1 11/30/2016 21,280.00$          
United Community Bank Checks-Deluxe Check Co. November 29.70$                  
Midwest Bank of DL Bond Interest Due 2/1/17 10,197.92$          
Braun Intertec Soil Borings-Analysis 1/13/2017 5,447.00$             
Braun Intertec Soil Borings-Analysis 2/10/2017 18,724.25$          
Richter Land ROW - Easement 2/7/2017 1,000.00$             
Braun Intertec Soil Borings-Analysis 3/8/2017 6,752.50$             
Gleason Land ROW - Easement 3/7/2017 1,000.00$             
Richter Land ROW - Easement 5/9/2017 26,220.00$           
Kronbeck Lake Lot 5/9/2017 175,000.00$        
Anderson Lake ROW 5/9/2017 1,500.00$               
Gleason Lake ROW 5/9/2017 500.00$                  
Kronbeck Lake Lot Taxes May 2017 1,768.00$             
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Blondo Consulting (LMKP) Archeology Study-ROW Fieldwork 5/1/2017  1,000.00$             
Braun Intertec Soil Borings-Analysis 6/30/2017 4,786.50$             
Midwest Bank of DL Bond Interest Due 8/1/17 7/21/2017 10,312.50$          
Anderson Easement Payment July 7,000.00$             
Krueger Easement Downpayment July 5,000.00$             
Tinjum Appraisals ROW Appraisals 7/25/2017 6,100.00$             
Zarling Paul Lake Lot (1.00)$                   
Krueger Check returned - 1031 exchange issue (5,000.00)$           
1st Appraisal Co. Krueger Easement Downpayment August  10,000.00$          
MN DOT ($5,000) Deposit - Hwy #10 August Regular Acct.  -$                      
Lakeshore Ventures Kronbeck lot sale + Taxes October  (176,768.00)$       
Freeland Enterprises Easement Payments October 125,000.00$        
RHZ Legacy Easement payment October 4,000.00$             
Saetre Land Purchase November 80,000.00$            
Krueger - Escrow Co. Land Purchase & Easement November 290,000.00$          
MN-DNR ($2,000) Easement Application Fee October Regular Acct.  
Lake Region Electric Coop 3 Phase Service - construct 170,448.00$        
Lake Region Electric Coop Membership Fee 250.00$                
Blondo - Common Leg Archeology Study-ROW 2,000.00$             
Easement Payments Common-DLD & LMKP Offutt 89,492.26$          
Finance and Commerce Bid advertisement County Submitted Directly to DNR 216.85$                
LMKP - Lake Region Payment from Interim Bond funds to State Bond Funds (170,448.00)$       
Sign Pro Site Project Sign-required 360.13$                
Fergus Falls Newspapers Bid advertisement 122.38$                
MN-DNR Flowage Easement Fee  3,883.33$             
MN-DNR Flowage Easement Fee Feb 2018  (3,883.00)$           3,883.00$             
Midwest Bank of DL Bond Interest Due 2/1/18 10,375.82$          
Easement Payment Common-DLD - Offutt 372.00$                
Lake Region Electric Coop Service Connection-DLD 4,921.34$             
United Community Bank Bank Fees 5/31/2018 5.00$                    
Braun Intertec Material testing B130344 5/30/2018 2,008.25$             
Braun Intertec Material testing B133390 6/27/2018 437.50$                
Lakes area landscaping Sprinkler repairs - low voltage 9644 6/25/2018 305.00$                -$                      
Lakes area landscaping Sprinkler replacements 2,000.00$             -$                      
United Community Bank Bank Fees  6/30/2018 5.00$                    
Midwest Bank of DL Bond Interest - $10,375.82  8/1/2018 10,375.82$          
United Community Bank Refund of Bank Fee (5.00)$                   
Braun Intertec Material testing B137232  2,083.75$             
Sellin Bros. Sprinkler temp repair 148.83$                
Precision Locating Locate response 000172 7/22/2018 18.00$                  
Braun Intertec Material testing B141404 8/24/2018 492.75$                
MN-Valley Irrigation Pipe replacement Aug 2,974.91$             
Precision Locating Locate response Aug 282.00$                
Mike's Lock & Key Combination Lock for Pump House 9/7/2018 580.00$                
Precision Locating Locate response Sept 38.00$                  
Precision Locating Locate response Sept 38.00$                  
Braun Intertec Material testing B145006 10/1/2018 -$                      185.00$                
Precision Locating Locate response October 54.00$                  -$                      
Midwest Bank of DL Bond Repayment - Project Costs  1/31/2019 -$                      
Midwest Bank of DL Bond Interest ($10,312.50) 10,312.50$   2/1/2019 10,312.50$          
Ohnstad Bond Issuance Fees 1/31/2019 5,500.00$             
Ehlers Bond Underwriting - Selling 1/31/2019 16,249.13$          

Page 2



Updated: 2/24/2020 +/ Jan 31, 2020 +/ Jan 31, 2019 +/ Jan 31, 2019  

Vendor Activity
Invoice 

Number
Invoice Date

LMKP LID 
Funds

LMKP Interim & 
Permanent Bond 

Funds
 

MN-DNR Bond 
Funds - LMKP

MN-DNR Bond 
Funds - 

DLD/Common

Total Project State 
Bond Funds (10 

million)

Total Project

LMKP/DLD -Outlet Project
Financial Management

Local LID Funds - State Bond Funds - Interim Bond Funds - Permanent Bond Funds
Through Dates

Bank Fees - then reversed  $ 4.30  -$                      
Bank Interest May (8.62)$                   
Bank Interest June (8.18)$                   
Bank Interest July (14.27)$                 
Bank Interest Aug (5.19)$                   
Bank Interest Sept (19.71)$                 
Bank Interest Oct (20.80)$                 
Bank Interest Nov (29.51)$                 
Bank Interest Dec -$                      
Midwest Bank of DL Permanent Bond Interest (Pmt #1) 8/1/2019 26,041.12$          
Preferred Controls DLD Alarm- Sensaphone 3545 9/19/19 3,521.90$             
Otter Tail County Meetings-Gauges 6/26/2019 -$                      
Assessment Adjustments 429 12/1/2019 32,286.65$          
Midwest Bank of DL Permanent Bond Interest (Pmt #2) 2/1/2020 25,897.25$          

 
Subtotal Misc. -$                890,673.95$         122,230.78$        96,785.60$          219,016.38$           1,109,690.33$        

Houston Engineering
Nov 5, 2015 - Nov 30, 2019 14,640.90$          660,685.92$        

Subtotal - Houston -$                14,640.90$           -$                      660,685.92$        660,685.92$           675,326.82$           

Geislinger & Sons (LMKP) 1,398,947.45$                                       Contract
Pay Request #1 Pump Station Work COMPLETE 12/12/2017 334,875.00$        
Pay Request #2 Pump Station Work 5/1/2018 331,478.62$        
Pay Request #3 Pump Station Work 6/1/2018 124,417.70$        
Pay Request #4 Pump Station Work 6/26/2018 281,865.00$        
Pay Request #5 Pump Station Work 8/1/2018 78,527.00$          
Pay Request #6 Pump Station Work 9/1/2018 49,875.00$          
Pay Request #7 Pump Station Work 10/1/2018 97,466.76$          
Pay Request #8 Pump Station Work-Final 10/24/2018 84,868.90$          -$                      
Pay Request #9 Pump Station Work - FINAL 11/2/2018 15,573.47$          

Subtotal - Geislinger #VALUE! #VALUE! -$                100,442.37$         1,298,505.08$     -$                      1,298,505.08$        1,398,947.45$        

  Sellin Brothers, Inc. (LMKP) 2,751,086.02$                                       Contract
Pay Request #1 Grubbing & Clearing COMPLETE 1/11/2018 18,000.00$          
Pay Request #2 Grubbing & Clearing 2/26/2018 17,625.00$          
Pay Request #3 Grubbing, Clearing, Pipe Placement & Inlet 4/25/2018 737,176.57$        
Pay Request #4 Pipe placement & inlet work 5/30/2018 1,317,468.31$     
Pay Request #5 Pipe placement & inlet work 6/29/2018 307,048.85$        
Pay Request #6 Pipe placement & inlet work 7/26/2018 16,061.79$          
Pay Request #7 Pipe placement & crossing & inlet work 11/8/2018 123,541.83$        147,420.68$        
Pay Request #8 Pipe placement & crossing & inlet work 12/4/2018 43,544.02$          
Pay Request #9 Wrap-up work items 6/10/2019 20,447.88$          

Pay Request #10 FINAL 8/6/2019 2,751.09$             

Subtotal - Sellin Bros. #VALUE! #VALUE! -$                190,284.82$         2,560,801.20$     -$                      2,560,801.20$        2,751,086.02$        

      Crow River  (DLD & Common) 3,512,786.52$                                       Contract
Pay Request #1 Mobilization-Outlet Pipe COMPLETE 12/26/2017 157,599.00$        
Pay Request #2 Inlet/Outlet - Pipe work 1/30/2018 511,480.60$        
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Pay Request #3 Inlet/Outlet - Pipe work 2/26/2018 798,294.16$        
Pay Request #4 Inlet/Outlet - Pipe work 3/17/2018 239,827.96$        
Pay Request #5 Inlet/Outlet - Pipe work 4/26/2018 296,602.67$        
Pay Request #6 Inlet/Outlet - Pipe work 5/25/2018 267,176.26$        
Pay Request #6 Correction 0.50$                    
Pay Request #7 Inlet/Outlet - Pipe work-Boring 6/28/2018 276,318.30$        
Pay Request #8 Inlet/Outlet - Pipe work-Boring 7/27/2018 623,955.66$        
Pay Request #9 Inlet/Outlet - Pipe work-Boring 8/28/2018 93,593.59$           

Pay Request #10 Inlet/Outlet - Pipe work-Boring 9/26/2018 6,629.75$             131,826.76$        
Pay Request #11 Inlet/Outlet - Pipe work-Boring 11/21/2018 108,255.81$         
Pay Request #12 FINAL 6/8/2019 1,225.50$             

Subtotal - Crow River -$                                                        0% -$                109,481.31$         1,564,276.73$     1,839,028.48$     3,403,305.21$        3,512,786.52$        

Other
n/a -$                      
  Common Leg - Blondo 3,500.00$             3,500.00$                3,500.00$                

Grand Totals  -$              1,458,127.02$   7,400,000.00$  2,600,000.00$  10,000,000.00$   11,458,127.02$   

Budget  Construction 1,459,000.00$      7,400,000.00$     2,600,000.00$     10,000,000.00$      11,459,000.00$      
Remaining Balance #VALUE! Remaining Estimated Balance 872.98$                -$                      -$                      -$                         872.98$                   

State Bond Remaining

Change Orders:  Actual Balance (Est) 872.98$                  -$                         
Geislinger & Sons #1 11,700.00$                                             -$                         
Geislinger & Sons #2 (13,000.00)$                                           New State Funds Requested:
Geislinger & Sons #3 1,647.45$                                              Bond Interest & Costs ? (150,762.06)$       4,291,920.84$     7,166,206.18$        
Geislinger & Sons #4 1,600.00$                                              Early Development Costs ? (151,266.85)$       DLD-Common LMKP
Sellin Bros. #1 5,600.00$                                              Land Costs over Appraised Value ? (435,470.00)$       
Sellin Bros. #2 11,136.20$                                            
Sellin Bros. #3 (29,423.41)$                                           Other Outlet Work: Proposed 300,000.00$                

Sellin Bros. closeout (27,275.02)$                                           
Crow River #1 (29,414.50)$                                           Allowable Costs over $10 million ? 1,020,628.11$     
Crow River #2 9,076.00$                                              Total Costs - All Expenses (Est) 1,458,127.02$     (Less Other Work)Over the $10 million
Crow River #3 6,701.07$                                              
Crow River #4 1,050.00$                                              Permanent Bond - Final 1,459,000.00$     + Rounding and to be sure there are adequate funds to close out the project
Crow River #5 520.00$                                                  (The LID has some cash from the bond to pay for unforseen expenses to close out the project)

Crow River - underruns (53,577.20)$                                           Additional Costs 720,628.11$        Over the #10 million
Net (103,659.41)$                                        (Current Project)
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